City of La Palma
Agenda Item No. 12
MEETING DATE:

May 15, 2018

TO:

CITY COUNCIL

FROM:

CITY MANAGER

SUBMITTED BY:

Mike Belknap, Community Services Director

Study Session – Arterial Street Median Island Landscape Evaluation,
Design Proposals, and Construction Options
______________________________________________________________________
AGENDA TITLE:

RECOMMENDED ACTION:
It is recommended that the City Council take the following actions:
a)

Discuss and provide direction on the arterial street median landscape evaluation,
design proposals, and construction options; and

b)

Approve the Award of a Professional Services Agreement to NUVIS for the Median
Landscape Evaluation, Design Concepts, and Construction documents.

BACKGROUND:
The current state and lackluster appearance of the City’s arterial street median islands are due to
the drought regulations prohibiting watering turf in the medians. In the interim, staff moved some
of the irrigation to protect mature trees and other plant material. Given that the current design of
each median is different, each with its own challenges, staff solicited bids from landscape
architects to facilitate the development of new median landscape designs that address the
following areas: drought tolerant landscaping, the current status of the median’s tree inventory
addressing safety concerns, re-grading of the medians to capture the irrigation and storm water
runoff to meet storm water regulation compliance, and to present a consistent median island
design for all of the City roadway medians.
There are five arterials with 3.85 miles of median islands, as follows, that encompass the project
scope of work. They include:






La Palma Ave. (East City Limit to West City Limit – 1.5 miles):
Moody St. (South City Limits to North City Limits – 0.7 miles):
Walker St. (Orangethorpe Ave. to Bransford Dr. – 0.10 miles):
Orangethorpe Ave (East City Limits to West City Limits – 0.7 miles):
Valley View St. (South City Limits to North City Limits – 0.85 miles)

16 islands
12 islands
2 islands
11 islands
7 islands
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LANDSCAPE ARCHITECT SELECTION PROCESS:
In December 2017, the Community Services Department solicited Requests for Proposals (RFP)
for Median Island Landscape Evaluation / Design Concepts to 25 different landscape architecture
firms. These firms were selected based on relevant project experience and familiarity with Orange
County cities. Of the 25 selected firms, twelve (12) acknowledged receipt of the RFP, and of
those, six (6) submitted qualified proposals. Staff
independently evaluated the six (6) proposals,
and selected two (2) firms that most closely met
the project’s needs: Cornerstone Studios, Inc.
and NUVIS. Staff interviewed both firms, including
their project manager, civil engineer, landscape
architect, surveyor, and arborist who would be
working on the project.
Following the selection process, cost proposals of
both firms were reviewed. The costs significantly
exceeded the approved budget of $100,000. Staff
determined to initiate cost saving measures
during each firm’s interview.
During the
interviews, both firms were requested to consider
City of La Palma - Moody Street
Current Condition
the following cost reduction measures to
potentially bring the project within the funding
allocation. The City requested the following reductions in scope:




Reduce the formal concepts to one (1), with at least three (3) iterations/meetings that
begin with the firms providing three (3) median examples from past projects as a starting
point for discussion.
Eliminate topographic and engineering services from the scope of work.
Eliminate construction management services from the scope of work.



Add aerial survey/cad file for base map/plan development.

Following the interviews, both firms provided revised proposals based on the reduction in project
scope. The table below includes each firm’s original proposal cost and their revised proposal cost.
Cornerstone Studios, Inc.
Original
Proposal
Conceptual Design
Phase
Design / Construction
Plan Phase
Total Proposed
Project

Revised
Proposal

NUVIS
Original
Proposal

Revised
Proposal

$ 96,500

$ 72,590

$107,784

$59,890

$ 82,505

$ 61,515

$130,130

$84,630

$181,355

$136,255

$237,914

$144,520

The revised proposals are more budget friendly and closer to the original budget. Given the timing
of this item, any work would not be completed until after the end of the fiscal year. In the Proposed
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Fiscal Year 2018-19 Budget, the original $100,000 budget has been carried over and combined
with the previously proposed budget for a total of $200,000.
Both firms are qualified to implement and complete the project tasks. Per the Government Code,
staff is required to select the most qualified professional service provider and then review and
negotiate the costs. Staff has selected NUVIS, of Costa Mesa, California, based on both their
written proposal and interview; specifically for their past and current experience, level of detail
provided during the interview as they explained their proposal and next steps to initiate the project,
and their insight and willingness to work through the reduction in the project scope.
Preliminary Construction Costs
While the City may have allocated funds
sufficient to complete the conceptual and design
phases, the next consideration would be to
identify construction costs and potential funding.
In an effort to estimate current median island
landscape and construction costs, staff
surveyed the local jurisdictions provided by both
consultant
references
and
professional
contacts. Staff contacted five jurisdictions to
obtain their similar project design and
construction costs. They are broken down into
two categories, premium and standard:
City of Cypress - Moody Street
Example of Drought Tolerant Landscape

Premium
City of Garden Grove – Harbor Boulevard Streetscape Master Plan
 Landscape Design: Cornerstone Studios Inc.
 Project Scope:
Three design plans were developed for approximately 10 medians
in a 1-mile stretch of roadway.
 Design Project Cost: $70,000 (approximately)
 Construction Cost:
$1.75 million; equates to $1,750,000 per mile
City of Pomona – Gary Avenue Streetscape
 Landscape Design: Hirsch & Associates, Inc.
 Project Scope:
Includes a new landscape 10-14’ wide landscape median within a
2-mile portion of the roadway.
Note: Only landscape and irrigation services provided.
 Design Project Cost: $170,000 (approximately)
 Construction Cost:
$2.6 million; equates to $1,300,000 per mile
Standard
City of Cypress – Moody Street
 Landscape Design: Rick Engineering
 Project Scope:
Design plans and construction documents for 1.5 miles of street
Improvements/beautification including medians with a bike lane,
raise and widen medians, pedestrian walk-way, irrigation, and
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shade trees. Cypress was awarded a $500,000 OCTA grant for
construction.
Design Project Cost: $229,724
Construction Cost:
$1,128,038; equates to $752,025 per mile

City of Costa Mesa – Placentia Avenue
 Landscape Design: NUVIS
 Project Scope:
Preliminary plans, design simulations, and construction documents
for 1.5 miles of street improvements including medians with water–
wise plants, high-efficiency irrigation, decorative rock, and shade
trees.
 Design Project Cost: $119,670 (approximately)
 Construction Cost:
$1 million; equates to $666,667 per mile
City of Stanton – Beach Boulevard Medians
 Landscape Design: David Volz Design
 Project Scope:
The design team coordinated with Caltrans and city departments
for the median landscape improvements of the 3 mile stretch of
roadway (11-13 vegetated medians) in the main thoroughfare in
Stanton.
 Design Project Cost: $57,216
 Construction Cost:
$740,000; equates to $246,667 per mile
City of Baldwin Park – Median Landscape Design Services Agreement
 Landscape Design: Withers and Sandgren
 Project Scope:
Development of schematic design concepts for each median.
 Design Project Cost: $173,000 (approximately)
 Construction Cost: $500,000; equates to $500,000 per mile
To develop a preliminary construction estimate for the City’s medians, staff utilized the above
reference information to develop an average cost per mile for the premium and standard cost
projects that cover the Design Options No. 1 and No. 2. The preliminary costs do not take into
consideration the types of improvements or level of detail involved with the improvements. This
is a generic analysis for budgetary purposes only. The final scope and conceptual design selected
will dictate the actual projected construction costs. The table shows the results.

Average $/Mile

La Palma Medians
3.85 Miles
Cost Range

$1,525,000

$5,795,000

$ 471,000

$1,813,350

Premium Cost
Average
Standard Cost
Average

This results in the following preliminary estimated construction costs per roadway segment using
the reasonable cost average for Option No. 1 and No. 2 as follows:



La Palma Ave – 1.5 miles in length
Moody St – 0.7 miles in length

$ 706,000
$ 330,000
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Walker St – 0.10 miles in length
Orangethorpe Ave – 0.7 miles in length
Valley View St – 0.85 miles in length

$ 47,100
$ 330,000
$ 400,000

Total Preliminary Estimated Construction Costs

$1,813,350

These costs do not reflect the potential costs savings that can be obtained and verified after the
design concept is selected and initiation of the construction documents which will develop the
roadway segment engineer’s estimate. The above costs should be used for budgetary planning
and scheduling.
Project Options
For City Council’s consideration staff is providing two options to complete the median island
conceptual design phase and preparation of design/construction plan phase. Option 1 completes
the design and construction document phase as one project, but requires additional project
funding construction in future fiscal years. Option 2 clears and scrapes the current median
islands, removes trees as determined by a licensed arborist, irrigation work, and adding mulch
only. This option does not provide for any conceptual design or construction drawings. Therefore
this may be a short-term solution, while funding is pursued for a more comprehensive overhaul of
the street medians.
OPTION NO. 1 – COMPLETION OF DESIGN/CONSTRUCTION DOCUMENTS & CONSTRUCT
MODEL MEDIAN DESIGN ON WALKER STREET

FY 18/19



Complete Conceptual Design Phase (Tasks 1-3)
Complete Design Phase (Tasks 4-12)
Allocated Budget

$ 59,890
$ 84,630
$144,520

$200,000

Once completed, true construction costs will be identified. At that time, staff will present
recommended project phasing for City Council consideration. The remaining $55,000 could be
used to begin construction in FY 2018/19, although additional appropriations will likely be
necessary.
OPTION NO. 2 – CLEAR AND GRUB/SCRAPE THE MEDIAN ISLANDS (NO CONCEPTUAL
DESIGN OR CONSTRUCTION DRAWINGS)
This option does not require the design or preparation of construction plans. The scope of work
includes the hiring of an arborist to complete a tree survey and inventory. The tree survey will
include recommendations for specific tree removals due to safety and tree growth concerns. The
median islands will be scraped of all vegetation, except for the trees to be preserved. All
landscape/earthen mounds will be removed to 2 inches below the top of roadway median curbs.
Tree roots will be trimmed and removed within a 15 foot diameter of the tree trunk, confirmed
through the arborist report, to obtain the grade removal to 2 inches below the top of the roadway
median curbs. Irrigation will be re-worked to provide irrigation only to the trees, utilizing a circular
drip system around the remaining trees. All current decorative hardscape materials will be
protected in place. When the tree removals, grading operations and irrigation revisions are
complete, the area will be mulched to provide weed control and water retention for the trees. The
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preparation of the specification package for bidding will be completed by staff with no additional
cost.
The preliminary estimated cost for clear/grub or scrape the medians based on the Option No. 2
described scope of work above is as follows:
FY 18/19
 Arborist Tree Survey
 La Palma Ave. (16 islands)
 Moody St. (12 islands)
 Walker St. (2 islands)
Allocated Budget

$ 15,000
$ 85,000
$ 55,000
$ 30,000
$185,000
$200,000

FY 19/20
 Orangethorpe Ave. (11 islands)
 Valley View St. (7 islands)

Allocated Budget

$ 55,000
$ 65,000
$120,000

$100,000

On the plus side, there is considerable cost savings for Option 2 when compared to the fully
landscaped median island costs. It should be noted however, that these costs are preliminary
depending on the number of trees identified for removal, which will be finalized after contracting
with an arborist. Negatively, this option likely doesn’t provide the long-term solution that the City
may ultimately desire. It addresses the median islands current appearance, but may not present
an image that holds up to the high standards maintained for its streets. If so, this project will need
to be reconsidered in the future along with funding sources.

FISCAL IMPACT:
Beginning with the FY 2017/18 Budget, the Capital Improvement Project plan included $100,000
annually over five years intended as placeholders for this project. As the design process will not
be completed until after the fiscal year ends, the initial $100,000 from FY 2017/18 is being carried
over into the proposed FY 2018/19 budget for a total of $200,000; along with the same placeholder
amounts of $100,000 for the following three years. Currently Measure M has been identified as
the funding source. However, the Road Maintenance Recovery Account (SB1) funds could also
be utilized and reallocated for median rehabilitation due to the City’s average Pavement Condition
Index (PCI) of 91, which exceeds the regulations that allows for SB1 funds to be used for median
island rehabilitation. Over the next five years, the City estimates it will receive $1.4 million in SB1
funds. As this funding source may be in jeopardy due to repeal efforts in the upcoming General
Election, staff wouldn’t recommend this reallocation at this time until the results of the election are
known. In addition to these known funding sources, the City Council may allocate additional
Capital Outlay Reserve funds for project construction along with staff pursuing grant funds. Also
for reference, the approved conceptual design would be utilized should the City Council decided
to add and construct any new medians in the City.
Staff is recommending the City Council proceed with Option 1, providing for conceptual design
and construction documents. Then when construction funding is identified and available, the
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project be conducted in phases. Should the City Council decide not to proceed with the project
at this time, staff requests they reject all bids; and then provide direction on whether to proceed
with Option 2 or leave the medians as they are until additional funding can be secured.
APPROVED:

Department Director

Attachment:

Administrative Services
Director

City Manager

1.

Street Median RFP

2.

NUVIS Proposal

3.

NUVIS Professional Services Agreement
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Attachment 1
CITY OF LA PALMA
Community Services Department
7821 Walker Street
La Palma, California 90623-1771
CITY COUNCIL
Gerard Goedhart, Mayor
Marshall Goodman, Mayor Pro Tem
Michele Steggell, Council Member
Peter L. Kim, Council Member
CITY MANAGER
Laurie A. Murray
COMMUNITY SERVICES DIRECTOR
Michael S. Belknap

REQUEST FOR PROPOSALS
For
Median Island Landscape Evaluation / Design Concepts

December 2017

REQUEST FOR PROPOSALS
FOR
MEDIAN ISLAND LANDSCAPE EVALUATION / DESIGN CONCEPTS
SUMMARY:
The City of La Palma is requesting proposals from qualified landscape and architectural
design firms to provide conceptual landscape median plans encompassing water
conservation and drought tolerant landscaping materials. In addition, after successful
selection and approval of the conceptual plan, initiate and complete construction
documents; plans specifications and estimates for the Median Island Landscape
Evaluation/Design Concepts.
KEY DATES:
Proposals DUE:

Thursday, January 11, 2018 at 5:00 PM

Award of Contract: February/March 2018
Location:

City of La Palma
Community Services Department
7821 Walker Street
La Palma, CA 90623
(714) 690-3310

Contact:

Douglas Benash, PE, QSD, City Engineer
Community Services Department
7821 Walker Street
La Palma, CA 90623
(714) 690-3310
(626) 203-2849 cell
cityengineer@cityoflapalma.org
dbenash@hotmail.com

Consultant services are needed to assist the City with the design and planning services
to prepare construction drawings, specifications and estimate for each median project.
The City reserves the right to award all, some or none of the projects to the selected
consultant.
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INTRODUCTION:
The City of La Palma is requesting proposals from qualified landscape and architectural
design firms to provide conceptual landscape median plans encompassing water
conservation and drought tolerant landscaping materials. In addition, after successful
selection and approval of the conceptual plan, initiate and complete construction
documents; plans, specifications and estimates for the Median Island Landscape
Evaluation / Design Concepts.
It is the intent of this RFP to develop one (1) approved landscape design concept for the
all the median islands and “Green Street” parkways. Landscape and engineering design
and preliminary cost estimates will be an integral component during the evaluation and
selection of the design concepts.
BACKGROUND:
As part of the City’s 2017-18 Capital Improvement Program, the City will be redesigning
street medians on La Palma Avenue, Moody Street, Walker Street, Orangethorpe
Avenue, and Valley View Street. To economize, the City has determined to retain the
services of a consulting firm to first complete design plans and then construction plans,
specifications and estimates for all five (5) street medians projects. The City anticipates
bidding the projects separately. Therefore, the selected firm will prepare five (5) separate
design plans, specifications and cost estimates under this contract.
SCOPE OF WORK: CONCEPTUAL DESIGN PHASE
The City requests a proposal for the preparation of conceptual drawings/design concepts
and cost estimate for the City’s Median Islands, Landscape Evaluation / Design Concepts
project. The Scope of Work is as follows:
TASK 1: RECORD RESEARCH, BASE MAP
1. Utilizing aerial photographs and landscaping surveys to prepare base maps for
each existing median islands on:
 La Palma Avenue
 Moody Street
 Walker Street
 Orangethorpe Avenue
 Valley View Street
2. Inventory/measure the length, width, total area and number of islands on each
street segment. Include inventory of City Monument Signs, lighting, and mature
trees. Utilizing an arborist with an arborist report for each tree, identify how high
the mature tree root ball/grass interface is above the top of curb. The consultant
shall evaluate and provide a feasibility report for the proposed landscape
improvements/changes.
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TASK 2: CONCEPTUAL PLANS
1. A total of three (3) design concepts shall be developed for all the median islands
and presented which will highlight the characteristics of La Palma, provide drought
tolerant/resistant landscaping, provide recommendations for the retention/removal
of existing large/mature trees, provide preliminary irrigation recommendations and
water usage reductions to cover all street segments, include preliminary cost
estimates for each design concept.
2. The consultant shall attend at least five (5) meetings with a minimum duration 1.5
hours each. The meetings area as follows:
1. Kick-off with City Staff
2. Design Meeting with City Council – Obtain City Council direction
3. 60% Conceptual Design review with City Staff
4. 100% Conceptual Design review with City Staff
5. City Council Presentation
3. After selection/approval of Conceptual Design, Initiate Design Phase.

SCOPE OF WORK: DESIGN PHASE
The following scope of services is intended as a guide only; additional services may be
required which are not listed below, but need to be completed. The project team and
identified staff as indicated in the consultant RFP shall not be substituted without the
written authorization of the City for the duration of the project.
TASK 3: PROJECT MANAGEMENT / ADMINISTRATION / MEETINGS
Consultant will be required to attend a pre-design meeting with City representatives to
review the Project in detail, determine requirements and procedures for the design,
participate in an ongoing review and project coordination. In consultation with City
representatives, the Consultant will determine relevant issues specific to the Project,
design standards, and funding limits. Progress meetings will be held monthly, with City
staff. Consultant shall prepare agendas and meeting minutes with an action item matrix
and distribute to the City and other attendees, as required.
1. Attend a pre-design (kick-off) meeting with City representatives to review the
Project in detail for determining the Cities’ specific requirements concerning street
crown, pavement lifespan, preferred median island treatments, and cost
limitations.
2. Maintain continuous communication with the City of La Palma Project Manager,
including meetings to review the initial concept plan and project status at 30%,
65%, 95%, and 100% completion.
3. Provide agendas of special items for discussion, and minutes listing actions.
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4. Provide a detailed project schedule with updates on a monthly basis.
5. Maintain continuous awareness of the status of each task as it proceeds and make
provisions to expedite and resolve any difficulties that may impede progress.
6. Proactively initiate communications efforts between the design team and City of
La Palma to address key issues timely.
7. Coordinate the Project and approvals with the City of La Palma.
8. Provide support for City of La Palma at Committee and/or City Council
presentations, including Power Point presentations, concept plans and drawings
of presentation quality, and to answer questions from the public, committee, or
council members.
9. Extended public outreach assistance, including preparing and conducting two
public outreach presentations and one Public Hearing.
Deliverables:
 Meeting Schedules.
 Meeting Agendas and Minutes.
 Public Outreach Materials
 Public Outreach concept plans and drawings
 Detailed Project Schedules
 PowerPoint Presentations to City Council and City Representatives
TASK 4: AGENCY AND UTILITY COORDINATION
1. Coordinate with the affected utility companies within the project limits as well as
adjacent Agencies as necessary.
2. Prepare an initial request for utility information such as atlas sheets, mapping, or
as-built plans, and notify of the need to install planned facilities in the areas of the
project.
3. Coordinate with utility companies to implement upgrades of their facilities, as
needed.
4. Review utility information to determine the impact of the project on the various
utilities, including making contact with each affected utility company to determine
profiles of high hazard/high pressure facilities that may interfere with proposed
construction.
5. Review utilities that may be affected by or affect the direction of the project.
6. Lead efforts to identify ownership of unknown utility lines.
7. Submit 65%, 95% and 100% plans to the utility companies for review and
comment, including notification of date of planned construction start.
8. Maintain a utility contact matrix documenting contacts, issues, etc. with utility
companies.
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9. The Consultant shall be responsible for determining any utility upgrades or
installations that will be required to service the existing and proposed
improvements and to coordinate the installation of all required upgrades with each
affected utility company.
Deliverables:
 Meeting Agendas and Minutes.
 Copies of utility notification letters.
 Utility Matrix documenting contacts, issues, etc. with utility companies.
TASK 5: RECORDS RESEARCH AND FIELD REVIEWS
Consultant shall research and review base data documents including as-built
improvement plans, record traffic data, utility information, utility connection points, and
other available record data. Consultant shall perform preliminary field reconnaissance
and catalog photographs of existing conditions. The project limits shall be fully inspected
in the field by the Consultant with respect to the preparation of plans. Consultant is
encouraged to be proactive in field review efforts in order to minimize conflicts and change
orders during construction.
Services required include but are not limited to the following:
1. Research and review base data documents including as-built improvement plans,
utility information, existing pavement section information, and other available
record data.
2. Perform preliminary field reconnaissance, catalog photographs of existing
conditions. Further, provide thorough field reviews and identify special conditions
that might create conflicts or change orders during construction.
3. Conduct a Design Review field meeting with City staff at 65% and 95% design
completion to evaluate design recommendations against existing conditions.
Deliverables:
 Field Condition Assessment Memo
 Photo Log
TASK 6: PRELIMINARY ENGINEERING
6.01

Design Survey

Consultant shall conduct a thorough field review of all locations within the Project
limits.
1. Perform research at the County of Orange and the City of La Palma.
2. Set target survey control points.
coordinates on all control points.
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Establish horizontal and vertical

3. Obtain existing elevations utilizing electronic field data collection methods
at 50-foot or other acceptable intervals to establish accurate profiles of
median islands only. Elevations shall be provided for street segments with
new raised median islands.
4. Obtain topographic feature locations for a complete and accurate
representation of existing conditions of the median islands.
5. Obtain complete record drawings and other documents to show location of
all utilities, location and dimensions of all walks and drives, location of all
trees and landscaping which may be affected by the improvements.
6. The field survey for the project shall identify all existing features, walls,
objects, and obstructions, including existing curb and gutter, cross gutters,
medians, planters, meters, signs, vaults, manholes, pull boxes, survey
monuments, driveways, overhead utilities, signing and striping, drainage
courses, etc., within the project vicinity.
7. Perform field measurements to record locations of existing features and
controls to be installed.
Deliverables:
 Electronic copy of aerial/field survey.

6.02

NPDES Program Compliance

The Project shall comply with National Pollution Discharge Elimination System
(NPDES) program requirements. The Consultant shall be responsible for the
preparation and approval of any required technical documents such as the NOI,
SWPPP, BMP design, etc. The project must comply with the City’s Green Streets
Policy.
Deliverables:
 Three complete sets of all draft and final NPDES Technical and Design
Documents in MS Excel/Word and PDF file formats.
TASK 7: PREPARE CONSTRUCTION PLANS
Plans, specifications, and estimates shall be provided at levels of completion of
approximately 30%, 65%, 95%, and 100% (mylars). The City of La Palma will provide
review comments at each the 30%, 65% and 95% design stage. It is expected that 100%
plans will be complete and include comments and input from all stakeholders.
Plans shall conform to the City of La Palma standard plans and shall be prepared utilizing
AutoCAD software. Copies of AutoCAD files shall accompany each level of plan submittal.
All plans shall be signed by a registered civil or traffic engineer, as appropriate.

Page 7 of 20

All work identified herein shall be approved by Professional Engineers and Certified
Landscape Architects.
Project plans shall include, but are not limited, to the following:
1. Title, typical section, and construction detail sheets.
2. Civil design plans. Plans are to include removals, existing and proposed
improvements, utility base mapping, median improvements, etc.
Where
necessary, the plans shall define limits of repairs to adjacent pavement, curb,
gutter, median nose removals, etc. The plans shall be at a horizontal scale of
1”=40’.
3. Signing and striping plans at a horizontal scale of 1”=40’. Signing and striping
plans will be prepared and meet criteria established in the California supplement
MUTCD, latest edition. The signing and striping plans shall include replacement
of existing traffic loops.
4. Consultant shall prepare electrical, irrigation and landscaping plans as necessary
for the construction of the proposed raised median island improvements.
5. Consultant to show all manhole covers, water valve covers, and all other utility
covers with the project limits.
Other requirements for the design include but are not limited to the following:


A set of mylars shall be prepared by the Consultant and submitted to the City for
final approval and signature.



Plans shall be prepared on AutoCAD latest version under the supervision of a
California Registered Civil Engineer. Plans shall be 24” by 36” in size, and shall
have a cover sheet. Plans to show all existing improvements within the right of
way lines.



Plans should show stationing to be tied to the City’s roadway network. Submit
30%, 65% and 95% completion plans for Cities’ review and comments. Revised
plans based on City comments.



Submit 100% plans (mylars), project specifications, and estimates, including
electronic files, in City approved format.



Record plans for this project may not be complete. Consultant must not rely on
record drawings to prepare the plans. Consultant shall take all the necessary field
measurements to prepare the plans accurately. All dimensions and distances or
angles shown on the plans, must have been field measured and verified.

Deliverables:
 Three (3) sets of plan submittals at 30%, 65% and 95% completion milestones.
 One full-size mylar of 100% drawings.
 Electronic files of final plans in AutoCAD format.
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TASK 8: COST ESTIMATES
Prepare detailed quantity calculations and final construction cost estimates in accordance
with City requirements. Utilize current City of La Palma and other agency cost data and
compare to established project budget.
Deliverables:
 Cost estimate at 30%, 65%, 95% and 100% completion milestones.
 Electronic files of 100% cost estimates in MS Excel and PDF file formats.
TASK 9: SPECIFICATIONS
Prepare Technical and Special Provisions per City of La Palma requirements for bidding
by the City. The City of La Palma will provide standard boilerplate specifications. Special
Provisions shall be prepared by Consultant in compliance with the applicable provisions
of the latest edition of the “Greenbook”.
Deliverables:
 Special Provisions at the 95% and 100% completion milestones.
 Electronic files of 100% specifications in MS Word and PDF file formats.

TASK 10: PROJECT ADVERTISEMENT SERVICES
Consultant shall provide support during bidding. Work includes but is not limited to the
following:
1. Respond to Requests for Information (RFIs) during the project advertisement
period and log questions and responses.
2. Prepare project addenda at the direction of the City (assume three).
Deliverables:
 Tabulated Response to RFIs
 Addendums, as necessary (assume three).
TASK 11: CONSTRUCTION SUPPORT SERVICES
1. Attend the pre-construction meeting, job walk, and job-site meetings over the
course of the construction schedule.
2. Provide response to contractor's requests for information (RFI) about the plans
and specifications forwarded to the Consultant by the City. This task includes
conferring with the City’s Project Manager regarding the RFI as appropriate.
Regularly scheduled construction observation is specifically excluded from this
scope of work. It is assumed that ten RFI's will be responded to.
3. Review and approve shop drawings or other contractor submittals.
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TASK 12: PREPARE RECORD DRAWINGS (AS-BUILTS)
Within 60 days following the completion and acceptance of the project, furnish City a
complete set of revised original tracings showing as-built conditions. Revisions will be
solely based on as-built information provided by the City’s Project Manager and the
Contractor. Consultant assumes no responsibility for the accuracy of the information
provided by the City’s Construction Manager and the Contractor.
Deliverables:
 Furnish a complete set of revised original record drawings on mylar, including
electronic CAD files.

ESTIMATED SCHEDULE:
City issues Request for Proposals (RFP):

December 7, 2017

Deadline for Submission of Proposals:

January 11, 2018

Finalize Selection of Consultant:

Jan/Feb 2018

Notice of Award:

Feb/March 2018

Kick-off Meeting with City Council/Staff:

March 2018

60% Conceptual Design review with City Staff:

April 2018

100% Conceptual Design review with City Staff:

May 2018

Project Advertisement:

May 2018

Construction Bid Open:

June 2018

Award of Contract by City Council:

July 2018

Anticipated Start of Construction:

August 2018

Page 10 of 20

REQUIREMENTS FOR THE PROPOSAL:
The Proposal will include, but need not be limited to the following information in the
following order and format:
1. Cover letter
The cover letter should present the Consultant’s understanding of the project, the key
issues and tasks and the Consultant’s ability to address them; include the name,
address, email, and phone number of person(s) to contact regarding this proposal.
2. Relevant Experience
Provide the name and background information for each member of the firm who will
do the actual work and staff who will work with the City on a regular basis. If subconsultants are proposed, do the same for each sub-consultant.
Provide qualifications, including education and experience, of the proposed staff and
other key personnel who will be assigned for the project from start to finish, including
any sub-consultants. Expertise applicable to the work specified should be
emphasized.
Provide at least five (5) references, within the past three (3) years, from public agency
clients for whom comparable service have been performed. Include the name of the
agency, project description, mailing address, and contact name and telephone
number.
Also indicate the type of project, description of Consultant activities and, if the project
came in, over or under budget. Provide an explanation if the project was over budget.
Consultant must demonstrate clear understanding of the Proposition 218 process and
capability to prepare all required documentation.
3. Conflict of Interest
Provide the names of entities associated with the proposer who may have a conflict
of interest with any activity of this project. Provide details and reasons. Proposers are
subject to disqualification on the basis of conflict of interest as determined by the City.
4. Project Organization and Timeline
The proposal shall include a work plan which includes major activities and a schedule
for the project, deliverables and milestone dates. Describe how each task as outlined
in the Scope of Work will be addressed including data requirements and interaction
with City staff.
A detailed proposed Scope of Services to be provided and identification of potential
delaying factors.
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5. Costs (2 Phases)
Include a not-to-exceed, total amount for the proposed scope of work in a separate,
closed envelope, labeled accordingly. Separate the costs for each task and item under
the Scope of Work for the project.
Conceptual Design Phase (Task 1-2)
Separate each task costs and provide a total.
Design Phase (Tasks 3-12)
Separate each task costs for Each Street and provide total. The streets are:
 La Palma Avenue
 Moody Street
 Walker Street
 Orangethorpe Avenue
 Valley View Street
The City reserves the right to select all, some or one of the streets to be completed as
part of the Design Phase depending on the submitted proposal costs.
6. Contract
The selected firm will be required to enter into a Contract Services Agreement with
the City (see attached). All proposals must include a statement that the company has
reviewed the Agreement and finds the terms acceptable. If your company has
concerns with the Contract Services Agreement, please note the specific concerns in
your proposal.
7. Other Information that may be relevant to the project’s design.
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SUBMITAL OF PROPOSAL:
Interested firms shall submit five (5) copies of their proposal to the City of La Palma by
5:00 P.M., Thursday, January 11, 2018
Proposals shall be directed to:
City of La Palma – Community Services Department
Attn: Joseph Cisneros
7821 Walker Street, La Palma, CA 90623
(714) 690-3358 Office
josephc@cityoflapalma.org
Inquires may be directed to the Community Services Department by phone or email.
All submitted packages shall be tilted/labeled:
MEDIAN ISLAND LANDSCAPE EVALUATION / DESIGN CONCEPT
Please submit one (1) original, four (4) copies and one (1) electronic version on a
flash drive or cd, of the completed proposal to the City of La Palma, Community
Services Department by 5:00 PM on Thursday, January 11, 2018.
Faxes will not be accepted.
All proposals, as well as any modifications, received by the City of La Palma after the
hour and date specified above, will not be accepted. All proposals will become the
property of the City of La Palma and will not be returned.
The proposal shall be signed by an officer or officers authorized to execute legal
documents on behalf of the Proposer and shall contain a statement to the effect that the
proposal is a firm offer for a 60-day period.
SELECTION CRITERIA:
The City’s Community Services Department will select a firm to perform the services
based on the following criteria:
1. Qualification of the firm and key personnel
(qualifications, experience, staffing)

20 points

2. Qualification of sub-consultants
(qualifications, experience, staffing)

15 points

3. Recent experience in similar projects
(qualifications, experience)

15 points

4. Project understanding and approach (work plan/schedule)

20 points

5. Ability to meet schedules and cost (work plan/schedule)
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10 points

6. Quality Control program (work plan/schedule)

10 points

7. Office/staff proximity

5 points

8. Quality of Proposal

5 points

TOTAL

100 points

The anticipated selection process is as follows:
1. SOQ/RFP submission deadline.
2. Short list firms based on SOQ/RFP submittal.
3. Interview the two top ranked Consultants (if deemed necessary by the City).
4. Select top ranked Consultant.
5. Negotiate final scope of services.
6. Award contract.
7. Perform services.
GENERAL INFORMATION:
The City reserves the right to request additional information from any and all Consultants.
The City reserves the right to reject any and all proposals or a specific item or items of a
proposal. The selected firm shall provide insurance policies in accordance with the
requirements of the City’s Contract Services Agreement.
All costs incurred in the preparation of the proposal, in the submission of additional
information and/or in any other aspect of the proposal prior to the award of a written a
contract will be borne by the proposing firm. All proposals submitted to the City in
response to this Request for Proposal shall become property of the City. After selection
of the Contract, all applicants will be notified of the City’s decision.
PROPOSED AGREEMENT:
A sample Professional Service Agreement is attached for your review. Any changes in
the scope of work resulting in a contract increase or decrease in fee shall be approved,
in writing, by the City Engineer prior to the commencement of actual change or work. No
fee adjustment shall be allowed unless it is based on said prior written approval.
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PROFESSIONAL SERVICES AGREEMENT
THIS AGREEMENT FOR the CONSULTANT SERVICES (hereinafter, the "Agreement"), entered
into as of _________________, by and between the CITY OF LA PALMA, a municipal corporation
(hereinafter, the "City"), and _______________________, (hereinafter, the "Consultant"). The Consultant and
the City are hereafter together referred to as the “Parties” and each individually as a “Party.”
RECITALS
A.
The City requires the services of, and desires to retain, a consultant to perform the services set
forth and described in the Scope of Work attached hereto as Exhibit "A" and incorporated herein by this
reference (hereinafter, the "Consultant Services").
B.
By virtue of the Consultant's expertise, experience and background, the Consultant is qualified
to perform the Consultant Services for and on behalf of the City.
C.
The City and the Consultant mutually desire to enter into this Agreement for the provision of
the Consultant Services by the Consultant for and on behalf of the City, in accordance with the terms and
conditions set forth herein.
EXECUTORY AGREEMENTS
NOW, THEREFORE, in consideration of the facts recited above and the covenants, conditions and
promises contained herein, the City and the Consultant mutually agree as follows:
SECTION ONE: RETENTION AND DUTIES OF CONSULTANT
1.1
The City hereby retains the Consultant, and the Consultant accepts this retention from the City,
to perform the Consultant Services as set forth in the Scope of Work attached hereto as Exhibit "A".
1.2
The Consultant shall perform all services set forth in the Scope of Work in a competent and
professional manner, and shall complete all such work, and each component thereof, within the time periods
set forth in the Scope of Work.
1.3
In the performance of the Consultant Services, the Consultant shall report to and receive
instructions from the Community Services Director of the City. Tasks or services other than those specifically
described in the Scope of Work shall not be performed without the prior written approval of the Community
Services Director. If the City changes the scope of the Consultant Services to be performed by the Consultant,
or if the Consultant is requested to perform services not specifically described in the Scope of Work, the
Consultant shall perform such services as are necessary to complete the work, and compensation for the work
performed shall be paid by the City in accordance with the Budget and Fee Schedule attached hereto as Exhibit
"B" and incorporated herein by this reference, or as otherwise may be agreed in writing by the City and the
Consultant.
1.4
The Consultant shall not subcontract the performance of any of the Consultant Services
without the prior written approval of the City.
1.5
All data, studies, drawings, plans, maps, reports and other documents shall, upon payment in
full for the Consultant Services, be furnished to and become the property of the City, without restriction or
limitation upon their use.
1.6
The Consultant agrees that the following person shall be the project manager on behalf of the
Consultant under this Agreement, and shall be principally responsible for performing the Consultant Services:
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[PROJECT MANAGER]
Notwithstanding the foregoing, the parties acknowledge that persons other than the above-designated
project manager of the Consultant may perform tasks or services under this Agreement if the performance of
such tasks or services is under the supervision and control of the Consultant's project manager. The Consultant
shall not alter the assignment of the above-designated project manager without the prior written approval of the
Community Services Director.
1.7
The City reserves and has the right and privileges, at its sole discretion and with or without
cause at any time during the term of this Agreement, of suspending, canceling or terminating this Agreement
or any work in connection with this Agreement. In the event of termination, all finished or unfinished data,
studies, maps, reports and other items prepared by the Consultant shall become the property of the City, and
the Consultant shall promptly deliver such items to the City. In the event of termination, the City shall pay the
Consultant for all authorized services performed and for all authorized and invoiced expenses incurred up to
the date of termination of this Agreement, on a time and materials basis in accordance with the Budget and Fee
Schedule attached hereto as Exhibit "B".
SECTION TWO: COMPENSATION TO CONSULTANT
2.1
The City shall pay to the Consultant for the performance of the Consultant Services
compensation in accordance with the Budget and Fee Schedule attached hereto as Exhibit "B" in an amount
not to exceed $
.
2.2
The Consultant shall invoice the City on a monthly basis for all work performed by the
Consultant under this Agreement. Invoices shall include billings for all charges, including authorized direct
costs incurred by the Consultant during the month covered by the invoice. All charges for labor or professional
services shall describe with specificity the services rendered and shall set forth the number of hours worked
and hourly rates in accordance with the Budget and Fee Schedule. Within thirty (30) days of receipt of an
invoice, and upon determination by the City that the invoice is in order and that the Consultant has performed
all requested or required services in a timely and competent manner, the City shall pay such invoice.
2.3
The Consultant shall maintain records on all services for and charges to the City under this
Agreement for a period of not less than twenty-four (24) months after the completion or termination of this
Agreement, and make such records available for review and audit if requested by the City at any time during
the term, or within twenty-four (24) months of the completion or termination, of this Agreement.
SECTION THREE:

LEGAL RESPONSIBILITIES

3.1
The Consultant shall keep fully informed of all Federal and State laws and regional, county
and municipal ordinances and regulations which may in any manner affect those employed by the Consultant
or the performance by the Consultant of any tasks or services for or on behalf of the City. The Consultant shall
at all times observe and comply with all such laws, ordinances and regulations, and shall be responsible for the
compliance therewith of all work and services performed by the Consultant by or on behalf of the City.
3.2
The Consultant is retained as an independent contractor only, for the sole purpose of rendering
those professional services set forth in Exhibit "A" hereto or otherwise requested by the City, and is not an
employee of the City. The City shall have the right to control the Consultant only as to results of the
Consultant's services rendered pursuant to this Agreement, and the City shall not have the right to control the
means by which the Consultant accomplishes the services performed under this Agreement.
3.3
The Consultant shall not discriminate against any employee or applicant for employment
because of race, religion, sex, age, marital status or national origin.
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3.4
All proprietary information developed by the Consultant in connection with, or resulting from,
this Agreement, including but not limited to inventions, discoveries, improvements, copyrights, patents, maps,
reports, textual material or software programs, shall be the sole and exclusive property of the City. The
Consultant agrees that the compensation to be paid pursuant to this Agreement includes adequate and sufficient
compensation for any proprietary information developed in connection with or resulting from the performance
of the Consultant Services under this Agreement. The Consultant further understands and agrees that full
disclosure of all proprietary information developed in connection with, or resulting from, the performance of
services by the Consultant under this Agreement shall be made to the City, and that the Consultant shall do all
things necessary and proper to perfect and maintain ownership of such proprietary information by the City.
3.5
The Consultant agrees to perform all work to the reasonable satisfaction of the City. If the
services performed under this Agreement are not satisfactory, the City has the right to take appropriate
action, including but not limited to: (1) meeting with the Consultant, its agents or subcontractors to review
the quality of the work and resolve matters of concern; (2) requiring the Consultant to have the work
repeated at no additional fee until it is satisfactory; (3) withholding payment of City’s compensation to the
Consultant for any unsatisfactory work performed; (4) terminating this Agreement.
3.6
The Consultant shall assume all costs arising from the use of patented or copyrighted
materials, including but not limited to equipment, devices, processes, and software programs, used or
incorporated in the services or work performed by the Consultant under this Agreement. The Consultant shall
indemnify, defend and hold the City harmless from any and all suits, actions or proceedings of every nature for
or on account of the use of any patented or copyrighted materials.
3.7
Any time period specified in this Agreement for performance of services shall be extended
because of any delays due to unforeseeable causes beyond the control and without the fault or negligence
of the City or the Consultant, including, but not restricted to, acts of God or of the public enemy, unusually
severe weather, fires, earthquakes, floods, epidemics, quarantine restrictions, riots, strikes, freight
embargoes, wars, litigation, and/or acts of any governmental agency, including the City, if the delaying
Party shall within ten (10) days of the commencement of such delay notify the other Party in writing of the
causes of the delay. If the Consultant is the delaying Party, the City shall ascertain the facts and the extent
of delay, and extend the time for performing the services for the period of the enforced delay when and if
in the judgment of the City such delay is justified. The City's determination shall be final and conclusive
upon the parties to this Agreement. In no event shall the Consultant be entitled to recover damages against
the City for any delay in the performance of this Agreement, however caused. The Consultant's sole remedy
shall be extension of this Agreement pursuant to this section.
3.8
The parties mutually acknowledge that the CITY has retained CONSULTANT to perform the
tasks and services set forth in this Agreement based upon the special skills, expertise and experience of
CONSULTANT. Accordingly, in performing the tasks and services under this Agreement, CONSULTANT
shall use the skill and care that a highly specialized professional with significant expertise in the field, would
use under similar circumstances. Further, the parties mutually agree that, to the extent that CONSULTANT
retains sub-consultants or subcontractors to perform any portion of any of the tasks or services under this
Agreement, CONSULTANT has a duty to the CITY to ensure that the tasks and services performed by such
sub-consultants and subcontractors meet the same highly specialized professional level, skill and expertise
expected of CONSULTANT.
3.8.1 Except as set forth in subdivision 3.8.2, CONSULTANT shall indemnify, defend (with legal
counsel acceptable to the CITY) and hold harmless the CITY, its officials, officers and employees (“CITY
Personnel”) from and against any and all actions, suits, claims, demands, judgments, attorneys fees, costs,
damages to persons or property, losses penalties, obligations, expenses or liabilities (“Claims”) that may be
asserted or claimed by any person or entity arising out of CONSULTANT’S performance of any tasks or
services for or on behalf of the CITY, whether or not there is concurrent active or passive negligence on the
part of the CITY and/or any CITY Personnel, but excluding any Claims arising from the sole negligence or
willful misconduct of CITY or any CITY Personnel.
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3.8.2 The provisions of this subdivision 3.8.2 apply only in the event that CONSULTANT is a
“design professional” within the meaning of the California Civic Code Section 2782.8(b). If CONSULTANT
is a “design professional” within the meaning of Section 2782.8(b), then notwithstanding subdivision 3.8.1
above, to the fullest extent permitted by law (including, without limitation, Civil Code Sections 2782 and
2782.6), CONSULTANT shall defend (with legal counsel reasonably acceptable to the CITY), indemnify and
hold harmless the CITY and CITY Personnel from and against any Claim that arises out of, pertains to, or
relates to, directly or indirectly, in whole or in part, the negligence, recklessness, or willful misconduct of
CONSULTANT, any sub-consultant, subcontractor or any other person directly or indirectly employed by
them, or any person that any of them control, arising out of CONSULTANT’s performance of any task or
service for or on behalf of the CITY under this Agreement. Such obligations to defend, hold harmless and
indemnify the CITY or any CITY Personnel, shall not apply to the extent that such Claims are caused in part
by the sole active negligence or willful misconduct of the CITY or such CITY Personnel. To the extent
CONSULTANT has a duty to indemnify the CITY or any CITY Personnel under this subdivision (b),
CONSULTANT shall be responsible for all incidental and consequential damages resulting directly or
indirectly, in whole or in part, from CONSULTANT’S negligence, recklessness or willful misconduct.
3.9
The Consultant shall not commence the performance of any work or services under this
Agreement until the Consultant has obtained all insurance required hereunder, nor shall the Consultant allow
any subcontractor to commence services under its subcontract until all such insurance has been obtained by the
subcontractor. The Consultant shall take out and maintain at all times during the performance of this
Agreement the following policies of insurance:
3.9.1 Workers Compensation Insurance to cover its employees as required by law; and the
Consultant shall require all subcontractors to provide such compensation insurance for all of the latter's
employees. Each such policy of worker compensation insurance shall carry the following endorsements:
(a)
"The insurer waives all rights of subrogation against THE CITY OF LA PALMA, its officers,
officials, agents, employees and representatives."
(b)
"This insurance policy shall not be canceled, limited or nonrenewed by the insurer until thirty
(30) days after receipt by THE CITY OF LA PALMA of a written notice of such cancellation, limitation or
reduction of coverage."
3.9.2 Comprehensive General Liability Insurance for bodily injury, death and property damage
which may arise from the negligent performance of the Consultant, its employees, agents representatives,
successors and assigns while performing work or services under this Agreement, in a minimum Combined
Single Limit of $1,000,000.
3.9.3 Comprehensive Automobile Liability Insurance, including owned, non-owned and hired
automobiles, in a minimum Combined Single Limit of $1,000,000 per occurrence for bodily injury, death and
property damage.
Each such policy of insurance provided for in Paragraph 3.9.2 and 3.9.3 shall be in a form satisfactory
to the City and shall contain the following endorsements:
(a)
"THE CITY OF LA PALMA, its officers, officials, employees and representatives, are hereby
declared to be additional insureds under the terms of this policy with respect to the operations and activities of
the named insured at or from the premises of THE CITY OF LA PALMA described above."
(b)
"This insurance policy shall not be canceled, limited or not renewed until thirty (30) days after
receipt by THE CITY OF LA PALMA of a written notice of such cancellation, limitation or reduction of
coverage."
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(c)
"This insurance policy is primary insurance and no insurance held or owned by the designated
additional insureds shall be called upon or looked to cover a loss under said policy; THE CITY OF LA PALMA
shall not be liable for the payment of premiums or assessments on this policy."
3.9.4 Professional Liability Insurance to protect the City from the Consultant's negligent acts, errors
and omissions of a professional nature, with coverage in a minimum amount of $1,000,000.
At least thirty (30) days prior to the expiration of any policy of insurance required under Paragraph 3.9.1, 3.9.2
or 3.9.3, a signed complete certificate of insurance, with all endorsements provided herein, showing that such
insurance coverage has been renewed or extended, shall be filed with the City.
3.10
The Consultant shall not assign or otherwise transfer any of its rights or obligations under this
Agreement without the prior written consent of the City; and any such assignment or other transfer without
such consent shall be void.
3.11
Except as the City may specify in writing, the Consultant shall have no authority, express or
implied, to act on behalf of the City in any capacity whatsoever as an agent. This Agreement does not grant to
the Consultant any authority, express or implied, to bind the City to any obligation whatsoever.
3.12
In the event any action is commenced by one Party to this Agreement against the other to
enforce any of the rights or obligations arising from this Agreement, the prevailing Party in such action, in
addition to any other relief and recovery ordered by the court, shall be entitled to recover all statutory costs,
together with reasonable attorney's fees.
SECTION FOUR:

MISCELLANEOUS

4.1
Notices: All notices, invoices or other instruments required or permitted to be given under
this Agreement shall be served by personal delivery or deposited in a United States mail depository, postage
prepaid, and addressed as follows:
If to the City:

CITY OF LA PALMA
7821 Walker Street
La Palma, CA 90623
Attn: Michael S. Belknap
Community Services Director

If to the Consultant:

[COMPANY NAME]
[COMPANY ADDRESS]

or such other address or person as either Party may indicate to the other in writing. Service of any instrument
by mail shall be deemed effective forty-eight (48) hours after deposit in a United States mail depository, postage
prepaid, and addressed as set forth above.

4.2
Integration:
This Agreement represents the entire understanding of the City and the
Consultant as to those matters contained herein, and no prior oral or written understanding shall be of any force
or effect with regard to those matters covered by this Agreement. This Agreement may not be modified, altered
or amended except in writing signed by both the City and the Consultant.
4.3
Construction: This Agreement shall be construed in accordance with the laws of the State
of California and as if drafted by both parties hereto.

4.4
Successors and Assigns: Subject to the provisions of Paragraphs 1.4 and 3.10 hereinabove,
this Agreement, and all of the covenants, terms and conditions hereof, shall be binding upon, and inure to the
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benefit of, the City, the Consultant, and their respective successors and assigns.
4.5
Authority of Signatories: The persons executing this Agreement on behalf of the Parties
hereto warrant that they are duly authorized to execute this Agreement on behalf of said Parties and that by
so executing this Agreement the Parties are formally bound to the provisions of this Agreement.
IN WITNESS WHEREOF, this Agreement has been executed as of the date first written above.
CITY OF LA PALMA

By _____________________________________
Gerard Goedhart, Mayor
ATTEST:
________________________________
Kimberly Kenney
Deputy City Clerk

[COMPANY NAME]
By _____________________________________
_____________________________________
[Title]
By _____________________________________
_____________________________________
[Title]
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Community Services Department
7821 WALKER STREET LA PALMA, CA 90623 | PHONE (714) 690-3350

TO:

ALL RFP HOLDERS

FROM:

DOUGLAS BENASH, PE, QSD, CITY ENGINEER
CITY OF LA PALMA

DATE:

DECEMBER 21, 2017

SUBJECT:

MEDIAN ISLAND LANDSCAPE EVALUATION / DESIGN CONCEPTS
ADDENDUM NO. 1
CLARIFICATIONS/QUESTIONS FROM CONSULTANTS

The following addresses questions and offers clarifications to the RFP referenced above and the
information below will be incorporated into the RFP per this Addendum.
1. What are the street limits for the median island?
The limits of the medians for each roadway segment are as follows:






La Palma Avenue – Denni St. to Valley View St.
Moody Street – Crescent Ave. to Houston Ave.
Walker Street – Walker St. and Orangethorpe Ave.
Orangethorpe Avenue – Carmenita Rd. to Valley View St.
Valley View Street – Section 1: Priest Dr. to Thelma Ave. / Section 2: 183rd St. to Orangethorpe
Ave.

The attachment shows aerial photos, preliminary lengths of median islands, and approximate separated
medians for each street. This information is provided to supplement the consultant’s necessary field
investigations as part of the preparation of the consultant’s proposal.
2. The Five PS&E packages will not be completed by May 2018. With the approval of the
design concept by Council. A 30% construction plan submittal will not be required. The
first construction plan submittal will be the 65% submittal. The following is the revised
schedule from the noted milestone:
100% Conceptual Design review with City Staff

May 2018

Council Review/Approval/Selection of Conceptual Design

June 2018

Kick Off Meeting for Design Phase

July 2018

65% Construction Plan, Spec and Estimate Submittal (5 Projects)

September 2018

95% Construction Plans, Spec and Estimate Submittal (5 projects)

November 2019

100%/Final Plan, Spec and Estimate Submittal (5 projects)

February 2019

Project Advertisement

March 2019

Construction Bid Opening

April 2019

Award of Construction Contract by Council

May 2019

Anticipated Start of Construction

June 2019

3. Are topographic surveys available for the sites?
There are no available topographic survey plans of the median islands. This is the purpose of the
survey section request in the RFP for the consultant to provide the topographic survey for each median
island as part of the construction plan preparation under the Design Task section. Utilize 25 foot
stationing for elevations through the medians.
4. Does the City have an estimated budget for the project?
The City’s budget for this RFP is $100,000.
5. On page 3, the RFP “requests proposals from qualified landscape and architectural
design firms”.
This is a correct statement.
6. On page 8, the RFP states, “plans shall be prepared on AutoCAD latest version under the
supervision of a California Registered Civil Engineer”
It is the City’s intent to retain the services of the landscape architect to prepare and sign the conceptual
plans and construction plans and specifications. The landscape architect may retain the services of a
civil engineer to assist the project for NPDES compliance and addressing drainage issues through the
design process of the project.
7. General Project Overview
During a phone call with a consultant, the following was discussed;









The project will be prepared and completed by a landscape architect.
All work will be completed within the existing median islands. No new medians will be
constructed as part of this project.
It is the City’s intent, during the Conceptual Design Phase to have the landscape architects
develop at least 3 median concepts encompassing drought tolerant practices. Develop the
concepts for a 100 foot long median which will provide the basis for the cost estimating of the
design concepts.
Complete an arborist report on the health and condition of the existing median trees, with
recommendations for preservation and/or removals.
Topographic survey will be required to establish top of curb elevations, pavement elevations
along with existing wall, root ball crown and landscape elevations. This is required, since the
existing tree root ball crowns are higher than the top of curb.
The topo survey will also develop the ability for the design concepts to have inverted flow lines
to mitigate drainage runoff onto the asphalt pavement
The three concept plans will be presented to Council for consideration and with the concept
being implemented to all medians City wide.



After the Council direction, initiation of the design task will be implemented to develop and
prepare 5 separate bid package plans, specifications and estimates for the five (5) roadway
segments identified in the RFP.

8. RFP Deletions
On Page 8, Prepare Construction Plans, paragraph beginning with “Project Plans”… Delete the items
No. 2 and No. 3 from the scope of work.
Attachment: Aerial Photographic Information
Please sign below and attach this “ACKNOWLEDGMENT OF RECEIPT”, Addendum No. 1 with your
proposal submittal documents. Thank you for your cooperation.
Sincerely,

Douglas Benash, P.E.
City Engineer

ACKNOWLEDGMENT OF RECEIPT: Addendum No. 1

_____________________________________________
Company Name

By___________________________________________
Signature

___________________
Date

Community Services Department
7821 WALKER STREET LA PALMA, CA 90623 | PHONE (714) 690-3350

TO:

ALL RFP HOLDERS

FROM:

DOUGLAS BENASH, PE, QSD, CITY ENGINEER
CITY OF LA PALMA

DATE:

JANUARY 9, 2018

SUBJECT:

MEDIAN ISLAND LANDSCAPE EVALUATION / DESIGN CONCEPTS
ADDENDUM NO. 2
CLARIFICATIONS/QUESTIONS FROM CONSULTANTS

The following addresses questions and offers clarifications to the RFP referenced above and the
information below will be incorporated into the RFP per this Addendum.
1. Topographic Survey Clarification
The purpose of the topographic survey is to establish the size, length, width of each existing median
island. An elevation grid of every 50 feet can be utilized for the top of curb and middle of the median
island, including the root crown of each tree. This can be coupled with aerial photographs with the goal
of obtaining accurate estimating quantities for cost development purposes.
2. Proposal Due Date
The proposal due date does NOT change.
Please sign below and attach this “ACKNOWLEDGMENT OF RECEIPT”, Addendum No. 2 with your
proposal submittal documents. Thank you for your cooperation.
Sincerely,

Douglas Benash, P.E.
City Engineer

ACKNOWLEDGMENT OF RECEIPT: Addendum No. 2
_____________________________________________
Company Name
By___________________________________________
Signature

___________________
Date

Attachment 2

PROPOSAL
SUBMITTAL

CITY OF
LA PALMA
COMMUNITY
SERVICES
DEPARTMENT
MEDIAN ISLAND
LANDSCAPE
EVALUATION/
DESIGN CONCEPTS
JANUARY 10, 2017

streetscapedesign
nu vision
nu leadership
nu design

contact@nuvis.net

www.nuvis.net

January 11, 2018
Joseph Cisneros
City of La Palma, Community Services Department
7821 Walker Street
La Palma, Ca 90623
RE:

RFP for Median Island Landscape Evaluation/Design Concepts

Dear Mr. Cisneros:
It is with great pleasure we submit our team’s professional qualifications and fee submittal for the
Median Island Landscape Evaluation/Design Concept project for the City of La Palma. While it’s
been a few years since NUVIS has had the opportunity to work with the City to improve the public
realm, we have been very active in the surrounding communities performing similar landscape
architecture services. We look forward to the opportunity to share with the City NUVIS’ 46 year
experience and excellence in landscape architecture.
NUVIS understands that the City is seeking a highly qualified landscape architect to develop
conceptual alternative plans which will be prepared in collaboration with the public and City staff
and officials. The final preferred conceptual plan will be the basis of design for developing plans,
specifications and estimates for the five project areas, as indicated in the RFP. NUVIS shall review
existing conditions and data, and will supplement this information with a topographical survey and
arborist survey for each project area. The civil engineer will provide NPDES compliance documents.
The improvements are strictly limited to landscape improvements including planting and irrigation.
Limited electrical engineering may be required to support the irrigations systems. We understand
the scope of work does not include hardscape, lighting or monuments/signage. Excluded from the
proposal are civil, structural, environmental, architecture, geotechnical and any services not clearly
stated herein.
This type of project is not new to NUVIS. We are currently working on and recently completed
several conceptual master plans for cities looking to reduce water usage while improving the
aesthetics and visual impact within a given project area. From conceptual master plans to
individual streetscape improvements, our qualification included herein clearly demonstrate our
ability to prepare a successful design solution for the City of La Palma.
The Project Principal in Charge for this contract will be Robert W. Stone, PLA ASLA and the Project
Manager will be Tomas Munoz. NUVIS, 3151 Airway Avenue, Suite J3, Costa Mesa, CA 92626
Robert Stone: rstone@nuvis.net; 714-754-7311 ext 238
Tomas Munoz: tmunoz@nuvis.net 714-754-7311 ext 229
Again, we look forward to sharing with the City our passion for improving the public realm for the
residents, business owners and visitors to the City of La Palma.
Sincerely,
Robert W. Stone, PLA ASLA
Executive Vice President
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RELEVANT EXPERIENCE
NUVIS Brief History and Organization
With the vision to make a difference, Robert R. Cardoza, FASLA and Peter R. DiLallo, ASLA joined
together in Costa Mesa, California and opened for business as a partnership to provide landscape
architecture in April of 1971. The principals expanded the company with an office in Northern
California in 1981. Currently NUVIS has a presence in Northern California, Southern California (Costa
Mesa and Los Angeles), and Las Vegas, Nevada. Originally formed under Cardoza DiLallo
Associates, the name changed in 1984 to Cardoza DiLallo Harrington and finally to NUVIS signifying
“nu visions” in 1994.
With more than 46 years of landscape architectural experience, NUVIS, a DBE/SBE professional
services firm creates outdoor design solutions from studios in Orange County, Los Angeles, the Bay
Area, and Las Vegas.
We are passionate about our mission to create responsible outdoor venues that provide
opportunities for interaction and exhibit dramatic memorable results from texture, form, color, and
pattern - inspiring people-oriented experiences.
Team NUVIS
Based upon the anticipated scope of services described in the RFP, we have assembled the
following ensemble of highly qualified professionals. The consortium of professionals, presented
herein represent a strong network of conscientious individuals whose primary goal in developing
solutions is in translating technical expertise into creative and sensitive planning for functional public
spaces. Please see the Key Personnel Profiles herein for specific background, education and
individual experience.
Tomas Munoz will serve as Project Manager for this contract. Tom brings to the team with 39 years’
experience working with and for public agencies. Multi-agency coordination and providing quality
assurance/control measures which ensure plans, specifications and estimates meet plan checking
requirements are key qualifying assets. With recent water reduction mandates in place, Tom has
been the Project Manager on a number of streetscape projects which involve Green Streets
initiatives and providing design solutions which unify view potentials with low-water use plant
materials.
NUVIS
Robert W. Stone, RLA, ........................................................................................ Principal in Charge/QAQC
Tomas Munoz, RLA ............................................................................................................... Project Manager
Onward Engineering
Justin Smeets, PE, PLS, QSD........................................................................................................ Civil Engineer
VE Tree Service
Eric Gorsuch ........................................................................................................................... Certified Arborist
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Staffing
In today’s economic time, it’s prudent to view the viability of a firm. There are an appropriate and
manageable number of contracts open to the size of our corporation. Our design studios are
divided into teams to more efficiently handle the workload. Due to the size and volume of our
business, NUVIS is constantly looking for new and challenging projects that reflect our firm's
capabilities, interests, and marketing strategies. Essentially, we felt it appropriate to put in the time
and effort to prepare this response since providing a quality-of-life in the public realm is of great
interest to NUVIS.
NUVIS is prepared to begin work immediately with appropriate resources allocated to meet the
desired time frames and deadlines as they arise, without any known conflict of time or interest as of
the date of this response to the Request for Proposal. Our subconsultants have assured us that they
too are available without any conflict in time, staffing or resources for the duration of the contract.
Relevant Expertise
Since 1971, NUVIS has provided a wide range of services from idea generation, community
facilitation, and site planning through preliminary design, PS&E, and construction to field observation
for a number of public spaces for city, district, county, state and federal agencies; several which
have been rewarded with industry honors for our clients. Our sustainable design principals
integrated into the landscape architecture design solutions has aided in the coveted LEED
certification of Platinum, Gold, Silver and Bronze for a number of projects.
NUVIS’ public spaces have included, but are not limited to streetscapes, public parks, community
recreational centers, open space recreation, sports parks, channels and greenways, streetscapes,
transportation corridors, parking lots and multi-purpose trails.
Relevant to this project, our transportation related projects have included miles and miles of new
and improved streetscapes, corridors, right-of-ways and medians. Project elements have included,
but are not limited to: beautification, turf removal in medians and swales, widening, traffic calming,
gateway monumentation and unifying thematic design elements. We understand that the design
solution will conform and comply with the local, state, and federal requirements and meet the goals
of the City.
Due to recent water restriction mandates, NUVIS has been instrumental in aiding various public
agencies in modifying existing streetscapes and parks to reduce turf and/or creating design
solutions for projects in which sustainable design solutions are a top priority. These types of projects
are not new to NUVIS. Our projects utilize sustainable design principles such as using aesthetically
appealing low water use/drought tolerant plant material, including options for high efficiency
irrigation systems, solar products, and opportunities to capture water run-off through use of a variety
of methods and materials.
NUVIS landscape architects, as team integrators, provide a broad knowledge and leadership skills
that allow coordination of projects developing a composition (not a single component). We utilize
a multitude of resources, continually merging contemporary design themes with sophisticated land
use planning, and an awareness of the traditions of centuries of planning and design.
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Sustainable Design
Sustainable design featuring drought tolerant, water efficient plant palettes are not new to NUVIS.
With projects placed throughout the desert southwest, water conservation has been an important
part of NUVIS’ portfolio for decades. NUVIS has always been conscious of the resources we use and
the impact they will have on future generations. In fact, at NUVIS, we define sustainability as
“meeting current needs without compromising the ability of future generations to meet theirs”.
Given current water restrictions and ordinances it is important to have a firm understanding and
practical experience in implementing reduce water design measurements in order to have a
successful project.
NUVIS approaches each project with the goal of creating aesthetic, functional, and maintainable
site experiences which connect people with their environment. This overriding principle is applied
throughout the design process from project orientation through construction document preparation
and construction observation. Many landscape design tasks and tools can be employed
depending upon the type and size of the project and contribute to LEED commissioning
goals/points:

Communication
One of NUVIS’ greatest assets is our communication skills and Tomas Munoz as PM excels in this
arena. We believe that one of the keys to the success of the project is effective and thorough
communication between the City and design team to identify and resolve issues, thus allowing the
necessary services to proceed quickly and efficiently. We prefer to build a ‘partnering’ relationship
with our project team - the client, associated review agencies, and subconsultants. Regular
meetings provide a continuum to receive information, clarify input, inform staff of progress and
direction, generate information, and allow the City the opportunity to review and comment on
concepts and design formulation.
NUVIS is a strong proponent of participatory planning and design, believing that the goals and
direction of a project should evolve from a process which provides for expression of concerns and
values of those involved and affected by the project. We enjoy the process of working with the
community and its various organizations and groups to build a consensus of ideas that encourages
interactive opportunities for a variety of age and user groups.
Fundamental to project success, is the ability of Contractors to read and understand the PS&E
produced by NUVIS. Time and time again, construction managers/contractors comment to NUVIS
how concise, accurate, easily read, and complete the PS&E packages are produced by the firm's
technicians. NUVIS staff is reachable and conducts site visits as agreed upon during the
construction phase.
Relevant Project Experience
NUVIS has been working with numerous public agencies to assist in similar projects which include
over turf reduction, planting improvement plans featuring low-water use plant material and
updating irrigation to include high-efficiency systems. For the City of Fountain Valley, NUVIS
developed Master Plan guidelines featuring distinctive alternative design schemes for their
streetscape tree and plant palettes as well as gateway signage. In Tustin, NUVIS performed similar
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design services, including development of a Master Plan document for 9 miles of medians,
parkways, and gateways. NUVIS is in the process of developing construction documents for
Newport Boulevard, First Street and Irvine Boulevard based off the Master Plan recommendations.
For the City of Bell, NUVIS provided a conceptual Master Plan for the main City corridor, Atlantic
Avenue. With the approved Master Plan in hand, NUVIS will begin the PS&E for the project area in
the coming weeks.
Water use calculations have become an integral professional service NUVIS may provide for a
Client. On the two projects above, Fountain Valley Citywide Arterial Median Landscape Master
Plan and the Tustin Turf Conversion Master Plan, as well as projects such as Oak Park USD Landscape
and Irrigation Improvement Report, and Diamond Valley Tentative Tract project, water use
calculations were performed to demonstrate cost saving measures that would accompany design
recommendations.
NUVIS has also been working with public agencies on smaller pieces of their streetscapes,
developing recommendations for decreasing water use through sustainable design elements while
increasing unifying themes, opportunities to capture run-off, and improving traffic calming
measures.
Please see the following project collateral herewith which identifies related landscape architecture
professional services with public sector agencies.
Proposition 218
Proposition 218 limits the authority of government agencies to impose property related fees or
charges, including water rates. Like other taxpayer protections in California, Prop 218 is contained in
the state constitution, at Article XIIID. Prop 218 requires government agencies to follow certain
procedures in adopting or increasing water rates and limits those rates to the amounts necessary to
provide the property related service, with the rates for any parcel not exceeding the proportional
cost of service attributable to the parcel.
Under Proposition 218, the owner of record for a parcel(s) that is subject to the proposed rate
increases can submit a written protest against the proposed rate increases received by the District
at or before the time set for the public hearing.
If a majority of affected property owners submit written protests, the proposed rate increases will not
go into effect and the reconstruction work on the infrastructure will be impacted.
As landscape architects, we can assist in developing improvement plans which reduce water usage
by both choosing drought tolerant, low-water use plant material to replace otherwise larger water
use plant material, and by switching systems over to high-efficiency irrigation systems. Through such
plans, landscape architects can calculate estimated water usage against actual. Water use
calculations can be instrumental in protesting proposed rate increases.
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ROBERT W. STONE, RLA, ASLA
Executive
Vice President

With NUVIS
since 1981
Licensure:
CA 1891, NV 396
Education
BSLA California State
Polytechnic University,
Pomona 1976

Bob develops innovative public realm and private developer designs which
provide strong visual character and seamless functionality for pedestrian and
vehicular spaces. He is the primary principal accountable for the management,
fiscal productivity, and resource orchestration of our Southern California,
Northern California, Nevada, and International projects; overseeing our staff for
an array of public agency and private developer and clients. He participates
in several chapters of the Building Industry Association and Urban Land Institute.
Bob's clients respect the attention to responsiveness, creative solutions, and
follow through from conceptual design to field observation.
Recognition
2017 PCBC Gold Nugget Merit Award, Saddleback College Science Building
2016 AIA OC Merit Award, Irvine Valley College Life Sciences Builidng
2014 PCBC Merit Award, Irvine Valley College Life Sciences Building
2013 Public Works Project of the Year, APWA, Nevada Way Traffic & Landscaping Imp.
2009 3 Gold GAVA Awards; resid. water feature art, infinity pool, & trad. pool
2005 NSMA Gold Award, Best Custom Home Landscape Design
2004 NSMA Silver Award, Best Model Complex Design, The Villas
Professional Affiliations
American Society of Landscape Architects (ASLA)
Building Industry Association (BIA)
Urban Land Institute (ULI)
Gamma Sigma Delta, Honorary Society of Agriculture
Atlantic Avenue Beautification Improvements
City of Bell, CA
Bob serves as principal-in-charge for conceptual plans with design simulations for 1 mile
of themed street improvements and beautification including bulbouts, entry monuments,
wayfinding, plaza park, enriched Metro bus stops, enriched crosswalks, site furniture, and
colorful low water use planting. Large format exhibits created for City’s 90th birthday
celebration. Construction documents in contract negotiations. Dates: 2017 - on-going
Nevada Way Traffic & Landscaping Improvements
Nevada by Design for the City of Boulder City, NV
Bob served as principal-in-charge for conceptual designs through construction
documents of 1/2 mile themed street improvement with bike lanes, median islands, 7'
wide sidewalks on both sides of roadway, gateway features, and improved walkable
environment for pedestrians. Coordination with NDOT on gateway at State Route 73.
Dates: 2010-2014
Front Street Beautification
Port of Los Angeles, San Pedro, CA
Bob served as principal-in-charge for conceptual exhibits and construction documents
for multi-use trails along Front Street with interpretive elements, seating areas, street
trees, water-efficient landscape, and gateway plaza. Amenities themed to compliment
existing Port improvement projects and strengthen pedestrian realm. Low water planting
with high-efficiency irrigation system using reclaimed water. Dates: 2011-2014

CA 1891 . NV 396

Placentia Avenue Median Installation & Landscaping
Onward Engineering for the City of Costa Mesa, CA
Bob served as project principal for preparation of preliminary plans, design simulations,
and construction documents for 1.5 miles of street improvements including new
landscape medians with water-wise plantings, high-efficiency irrigation, decorative rock,
maintenance strips, and shade trees. Raised medians incorporated special drainage
system in the super elevated area to capture rain run-off and move it underground to be
used as supplemental irrigation. Dates: 2014 - on-going
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TOM MUNOZ, PLA
Principal

With NUVIS
since 1978
Licensure:
CA 1997
Education
BSLA California State
Polytechnic University,
Pomona 1978

With decades of on-call experience with the City of Los Angeles, County
of Los Angeles, Port of Los Angeles, and many other public agencies, Tom
shares his talents and passion for our profession as a volunteer vice-president
of the Corona Historic Preservation Society, volunteer vice-president for the
City of Corona Partners for Parks Foundation, volunteer with the Boy Scouts
and participant in local California Park and Recreation Society Programs. His
emphasis is in water-wise public- and private-oriented park/recreation planning
and urban design projects. As a Project Manager on many of NUVIS’ public
agency projects; client relations, technical direction of construction documents,
and multi-team/agency coordination are his notable strengths.
Professional Affiliations
California Park and Recreation Society
Corona Partners Foundation (CPF) for Parks and Recretation
Corona Historic Preservation Society (CHPS)
Boy Scouts of America, Assistant Scout Master, 1997 National Jamboree
Recognition
2015 CMAA Project Achievement Award, Berth 200 Rail Yard & Roadway, San Pedro, CA
2008 APWA Project of the Year, Parks & Recreation, Hesperia Civic Plaza Pk, Hesperia, CA
2006 WCCC Distinguished Project, Honorable Mention, LA Riverfront Park, Studio City, CA
2005 City of Los Angeles Certificate of Commendation, LA Riverfront Park, Studio City, CA
2004 CPRS Award of Excellence, Central Park Sports Complex, Huntington Beach, CA
2004 So Cal Municip. Athletic Fed., Central Park Sports Complex, Huntington Beach, CA
Jamboree Road/Barranca Parkway Intersection Improvements
BKF for the City of Irvine, CA
Tom was project manager for conceptual designs and construction documents for 0.7
miles of roadway widening and landscape improvements as a result of additional lanes
and conversion of existing lanes to accommodate increased traffic volumes including new
weather-based high-efficiency drip irrigation system and water-wise plant palette with new
trees, shrubs and groundcover.
Lincoln Avenue Widening
City of Anaheim, CA
Tom served as project manager providing technical design direction and project
coordination for 0.5 miles of streetscape improvements for a widened stretch of Lincoln
Avenue between S. East Street and N. Evergreen Street. Scope included preliminary
plans, design simulations, and construction documents for high-efficiency weather based
drip irrigation system and low water use planting for parkways and medians.
I-605 Arterial Hot Spots in the City of Sante Fe Springs
Anderson Penna for LA County Metro in the City of Santa Fe Springs, CA
Tom served as project manager for multi-agency coordination with the City of Sante Fe
Springs, Los Angeles County Metropolitan Transportation Authority, and Caltrans along
with preparation of landscape construction documents. Scope included irrigation and
planting for median and right-of-way improvements on the west leg of Alondra Blvd./
Valley View Ave. and the north leg of Rosecrans Ave./Valley View Ave.
Jeffrey/Walnut Avenue Intersection Improvements
City of Irvine, CA
Tom served as project manager for this City of Irvine, Public Works project including
irrigation and planting improvements along Walnut Avenue at Jeffery Road. Scope
involved preparation of construction documents for high-efficiency weather-based drip
irrigation system using reclaimed water and colorful accent planting.

CA 1891 . NV 396
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J USTI N SM EETS

13
BS
RCE

PE . PLS . QSD
PROJECT MANAGER

California Stormwater
Quality Association

PLS

J

ustin has 13 years of experience in Civil Engineering
design and construction management. Utilizing
Microstation and AutoCAD Civil 3D Justin is
responsible for coordinating engineering plans and
specifications, executing land development and
grading design projects, earthwork calculations,

Years Of Experience
Civil Engineering, CSUF
Registered Civil Engineer
Qualiﬁed SWPPP Developer
Professional Land Surveyor

and incorporating designs, as well as providing
engineering quantities for a variety of public
works projects. Justin is continuously increasing
his skills in design software, and his knowledge
of industry design standards.

grant project. The project involved designing a
decomposed granite trail, 10 custom DG ADA-complaint
ramps, a median, and bike lanes along 1 mile of Lemon
Street, from Villa Park Road to Santiago Boulevard. To
develop the trail, the roadway was narrowed slightly,
still allowing for a 12-foot driving lane, and a 6-foot bike
lane in both directions. This project was unique in that
it was funded by four different sources, two of which
were federal, one from OCTA, and the fourth from the
City. This project involved 3 separate applications, and
was carried all the way through construction by Justin.
During construction, quantities and document control
were critical. This project was completed on-time and
well within the City’s and federal budgets.

CITY OF COSTA MESA
Placentia Avenue Median Installation and
Landscaping Project
Justin was the Lead Project Engineer on the Placentia
Avenue Median Installation and Landscaping Project in
the City of Costa Mesa. The City obtained federal funding
to provide pedestrian and traffic safety improvements on
Placentia Avenue from Wilson Street to Adams Avenue
through a Highway Safety Improvement Program (HSIP)
Grant. The project provided a landscaped median island
through the residential segment south of Adams Avenue,
through Fairview Park and by Estancia High School.
The scope of work included conducting community
outreach meetings, coordination with Orange County
Flood Control District, Mesa Water District and Caltrans.
The project also required the preparation of Caltrans
documents; Preliminary Environmental Statement
(PES), ROW Certification and Request for Authorization
to initiation construction and provide project funding.
It also entailed preparing the construction documents
providing drought tolerant landscaping and irrigation.

CITY OF VILLA PARK
Taft Ave. Median Improvements Project
Justin was the Lead Project Engineer on the Placentia
Avenue Median Installation and Landscaping Project in
the City of Costa Mesa. The City obtained federal funding
to provide pedestrian and traffic safety improvements on
Placentia Avenue from Wilson Street to Adams Avenue
through a Highway Safety Improvement Program (HSIP)
Grant. The project provided a landscaped median island
through the residential segment south of Adams Avenue,
through Fairview Park and by Estancia High School.
The scope of work included conducting community
outreach meetings, coordination with Orange County
Flood Control District, Mesa Water District and Caltrans.

CITY OF VILLA PARK
Lemon St. Trail & Median Improvements
TE & SRTS PROJECT
Justin served as a Project Engineer and Construction
Manager for this federally-funded Transportation
Enhancement (TE) and Safe Routes to School (SRTS)
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The project also required the preparation of Caltrans
documents; Preliminary Environmental Statement
(PES), ROW Certification and Request for Authorization
to initiation construction and provide project funding.
It also entailed preparing the construction documents

also entailed constructing new curbs, asphalt patching,
and irrigation/landscaping modifications including
replacing new roadway signs, legends and striping. OE
also evaluated and addressed drainage issues created
by the proposed left turn lane. The construction contract
was in the amount of $223,831.46. Work was completed
in January 2015, 10 days ahead of schedule, and with
no change orders during construction.

CITY OF BREA
Lambert Road Rehabilitation Project (Phase I)

CITY OF DOWNEY
ARRA Lakewood Boulevard Improvement
Project Phase 3A

Justin provided design engineering services to the
City of Brea to rehabilitate this aging arterial roadway
that services up to 40,000 vehicles per day. With the
project area encompassing nearly 300,000 SF of
pavement, the design included pavement grinding and
AC overlay of various depths, and replacing median
island noses, custom designing rebar-reinforced ADAcompliant ramps, installing video detection at Traffic
Signals, reconstructing PCC Driveways, installing 73
water valve sleeves and lids, coordinating with MWD to
adjust manholes, and replacing portions of curb, gutter,
and sidewalk. In addition, multiple construction details
were designed to clearly convey the design intent to
the contractor. An extensive drivability review was also
conducted and assessed post design roadway crossfalls relating to new ramp and driveway accessibility.

Justin served as the Construction Administrator,
responsible for document control, reviewing invoices,
reviewing and compiling extra work reports into change
orders, reviewing submittals, checking for federal David
Bacon labor compliance, checking quantities against
daily work reports, coordinating with the inspector and
contractor, preparing progress payments, and final
payments and field verifying items of work for this $3 million
widening project. This project involved the widening of
Lakewood Blvd., the construction of a new landscaped
median, full depth pavement reclamation and curb,
gutter and sidewalk construction. The project was crucial
because it was funded by the American Recovery and
Reinvestment Act, and was being audited by Caltrans.
The audit meant that document control needed to be
perfect in order for the City to receive sufficient funding
on such a large scale project.

CITY OF iRVINE
Alton Parkway Left-Turn Lane Project

CITY OF DOWNEY

Justin provided project management services to the
City of Irvine on this project to add a left-turn lane on Alton
Parkway into the south entrance of the Irvine Civic Center.
The project limits were on Alton Parkway between Harvard
Avenue and Murphy Avenue. The roadway previously
had a median on Alton Parkway from Harvard Avenue,
stopping just shy of Murphy Avenue. The median was
mixed landscape and hardscape (hardscaping across
the bridge), with access points for Orange County Flood
Control District north and south of the San Diego Creek
overpass. The project called for removing the hardscaped
median on the existing bridge deck and designing a
different hardscape median to accommodate a left turn
lane into Irvine Civic Center. The left turn lane was 220
feet in length with a 90 foot taper. The scope of work

Mission Blvd. Street Improvements Project
Justin was the Project Engineer on the Mission Blvd.
street improvement project in the City of Pomona. He
was responsible for preparing the preliminary SWPPP for
this roadway improvement project. The project involved
full-depth reconstruction as well as constructing a raised
landscaped median. Justin was responsible for analyzing
existing conditions, developing a SWPPP based on
the Construction General Permit, and using the most
effective BMP’s to ensure that NPDES requirements
were exceeded.
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Eric R. Gorsuch
eric@vetreeservice.com
Office 714-997-0903 Cell 714-222-2735
ASCA Registered Consulting Arborist #575
ISA Certified Arborist, WE-7438A
ISA Tree Risk Assessment Qualified
TCIA Certified Treecare Safety Professional
I currently employed by V & E Tree Service as an Arborist, Estimator and Safety Manager. As an
Arborist and estimator I evaluate and inspect trees for commercial and residential clients, municipalities,
parks, school districts, community associations, contractors, attorneys, and insurance professionals. As
well as providing estimates, my position is to advise and educate our clients on the proper care and
maintenance of trees. A primary focus is identification and evaluation of potential tree risks and hazards.
I am familiar with aspects of tree identification, biology, disease and pests, pruning, growth patterns, soil
and root issues, and specifics to certain species commonly found in Southern California.
I am involved with our public works division. These are generally tree trimming, removal,
planting, and root pruning/barrier projects for municipalities. My duties include evaluating plans and
specifications, estimating time and equipment needed, coordinating with contractors and municipalities,
developing and implementing a work plan, coordinating with crew leaders, managing the project’s
progress, and following up with clients.
I am a member of the American Society of Consulting Arborists and have received the Registered
Consulting Arborist designation. Since 2011 I have worked with Contractors and Municipalities
monitoring projects that contain specific Tree Protection Zone and Tree Risk Assessment issues. This
included tree evaluations, consultations, and creating recommendation reports.
Sample Client and Project List:
HDR, Los Angeles Sidewalk Repair Project
All American Asphalt, My Fig Project, Los Angeles
Clark Construction, Hall of Justice, Los Angeles
City of Laguna Woods, Tree Inventory and Survey
Griffith Company, 210 Fwy. Soundwall, La Canada
Excel Paving, Balboa Blvd, Newport Beach
All American Asphalt, Shoreline Parking Lot, Long Beach
STL Landscape, Lang Park, Laguna Beach
Northstar Demolition, Belmont Pool, Long Beach
Downey USD, District Wide Tree Evaluations
Sully Miller Contracting, Overlay Program, Thousand Oaks
RDA, Cal Poly Parking, Pomona
Big Ben Construction, Irvine Historic Ranch
City of Costa Mesa, 2015/16 Tree Survey and Evaluations
As a TCIA Certified Treecare Safety Professional I promote a safety culture for V&E Tree Service
where everyone, from management to the newest hire, understands the importance of safety. This
involves the oversight of our safety policies, training, implementation, evaluations, and job site
inspections. I have assisted our workers and management to improve their awareness, abilities, training,
active caring and safety culture.
Other Tree Care Experience and Credentials
I have worked in the tree care industry since 2002, and have been an ISA Certified Arborist since
2005. I own Treecare Safety, a consulting service that evaluates safety programs for tree care companies
and other organizations involved with tree maintenance.
Since April 2010 I have worked for the TCIA proctoring CTSP workshops in California and around
the United States. I also enjoy participating at Western Chapter ISA events and assisting at certification
exams.

11

OTHER EXPERIENCE
August 2001 to Present
Adjunct professor - Religious Studies and Philosophy

Orange Coast College
Costa Mesa, CA

EDUCATION

Religious Studies and General Education courses
Orange Coast College, Costa Mesa, CA
August 1994 - May 1996

Bachelors of Arts in Religious Studies
California State University, Fullerton, CA
December 1998 with High Honors

Masters of Arts in Theology
Fuller Theological Seminary, Pasadena, CA
December 2000

Professional Certifications
International Society of Arboriculture Certified Arborist - #WE-7438A
Tree Care Industry Association Certified Treecare Safety Professional - #00144

Professional Qualifications
International Society of Arboriculture Tree Risk Assessor
Professional Memberships
American Society of Consulting Arborists – Registered Consulting Arborist #575
International Society of Arboriculture, Professional Member, Exam Proctor
International Society of Arboriculture, Western Chapter
Tree Care Industry Association

References:
Lisa Smith
Los Angeles
John Conway
Newport Beach, CA
Phillip Ruiz
Montclair, CA
Walt Warriner
Los Angeles

ISA Certified Arborist, Registered Consulting Arborist
310-663-2290
ISA Certified Arborist, City of Newport Beach Urban Forestry (RET)
949-644-0747
ISA Certified Arborist/Tree Worker, Safety Trainer for Brightview
626-274-2501
ISA Certified Arborist, City of Santa Monica Urban Forestry (RET)
310-378-1764
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ATLANTIC AVENUE

City of Bell, CA

Conceptual plans and design
simulations for 1 mile of
themed street improvements
and beautification including
bulbouts, entry monuments,
wayfinding, plaza park,
enriched Metro bus stops,
enriched crosswalks, site
furniture, and colorful low
water use planting.

DATES: 2017
EST. CONSTRUCTION COST:
$5 million
A/E FEES: $21,900
CLIENT CONTACT:
Greg Tsujiuchi
City of Bell
323-588-6211
gtsujiuchi@cityofbell.org
CA 1891 . NV 396
11.16.17 © NUVIS
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BOLLINGER CANYON
ROAD MEDIANS

City of San Ramon, CA
with Sunset Development
Company

Water use reduction
streetscape improvements
with median renovations
for 0.6 miles of roadway
including conceptual plans,
and construction documents.
Design services for phase
4 of Bollinger Canyon
improvements adjacent
to retail and commercial
zones including conceptual
alternatives and Caltrans rightof-way.

A/E Fees: $88,000
DATES: 2015 - on-going
CLIENT CONTACT:
Brian Bornstein, PE
City of San Ramon, (925) 973-2686
bbornstein@sanramon.ca.gov
CA 1891 . NV 396
10.07.17 © NUVIS
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CITYWIDE ARTERIAL
MEDIAN LANDSCAPE
MASTER PLAN

City of Fountain Valley, CA
Master plan guidelines
with photographic design
simulations for median turf
reduction for approximately
7 miles within the City of
Fountain Valley. Document
includes recommendations,
probable costs per street,
concept plans, hardscape
options, irrigation upgrade
solutions and alternatives,
existing conditions,
opportunities and constraints,
tree and shrub plant palettes,
and gateway signage. Project
scope included Brookhurst
Street, Edinger Avenue, Euclid
Street, Magnolia Street, and
Slater Avenue.

LANDSCAPE EFFICIENCY:
Reduction in annual irrigation
water use from existing turf high
water landscape type
Planning for reclaimed water use
Permeable decomposed granite
paving to allow groundwater
infiltration
100% low water use plant palette
(per WUCOLS IV, UC Davis)
Protection of existing trees
DATES: 2016-2017
CLIENT CONTACT:
Temo Galvez, Deputy City
Engineer
City of Fountain Valley
(714) 593-4433
Temo.Galvez@fountainvalley.org
CA 1891 . NV 396
11.09.17 © NUVIS
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TUSTIN TURF
REPLACEMENT
MASTER PLAN
City of Tustin, CA

Turf Reduction Master Plan
document for 9 miles of
medians, parkways, and
gateways within the City of
Tustin including analysis of
existing conditions, exploration
of irrigation system upgrade
options, drainage and storm
water detention opportunities,
conceptual improvement
scenarios, photographic
design simulations, typical
streetscape enlargements,
and low water maintenancefriendly plant palettes.
STREETS INCLUDED IN SCOPE:
Browing Avenue
Bryan Avenue
Irvine Boulevard
Pioneer Way
Portola Parkway
La Colina Drive
Jamboree Road

LANDSCAPE EFFICIENCY:
Reduction in annual irrigation
water use from existing turf high
water landscape type
Permeable decomposed granite
paving in medians and parkways
to allow groundwater infiltration
100% low water use plant palette
(per WUCOLS IV, UC Davis)
Protection of existing mature trees
DATES: 2015-2017
CLIENT CONTACT:
Doug Stack,
Director of Public Works
City of Tustin
(714) 573-3000
CA 1891 . NV 396
11.09.17 © NUVIS
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DESIGN SIMULATION

PLACENTIA AVENUE

Onward Engineering for the
City of Costa Mesa, CA
Preliminary plans, design
simulations, and construction
documents for 1.5 miles of street
improvements including medians
with water-wise plants, highefficiency irrigation, decorative
rock, and shade trees. Project
funding through a federal
Highway Safety Improvement
Program (HSIP) Grant. Two
distinct landscape palettes
(Native and Mediterranean)
were chosen to compliment the
surrounding area by providing a
colorful aspect to the residential
and high school segments with a
corresponding natural aspect to
stay with the theme of the park
segment.
LANDSCAPE EFFICIENCY:
Real-time weather and
evapotranspiration (ET) based
irrigation controller
Raised medians incorporated
special drainage system in the
super elevated area to capture
rain run-off and then move it
underground within the median
to be controlled and utilized as
supplemental irrigation
Subterranean drip irrigation system
eliminates overspray and wet
pavement

BEFORE

BEFORE

DESIGN SIMULATION

Native and low water plant
species along with non-irrigated
groundcovers
DATES: 2014- on-going
CLIENT CONTACT:
Pritam Deshmukh
City of Costa Mesa
77 Fair Drive, Costa Mesa, CA
92626
714-754-5000
CA 1891 . NV 396
11.09.17 © NUVIS
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EAST 19TH STREET
IMPROVEMENT

CivilSource Engineers for the
City of Costa Mesa, CA
Preliminary plans, design
simulations, and construction
documents for street
improvements including
replanting medians and
adding bulb-outs with waterwise plants, high-efficiency
irrigation, and shade trees.

DESIGN SIMULATION

LANDSCAPE EFFICIENCY
Real-time weather based irrigation
controller with 100% sub-surface
drip irrigation system
85% low water use plant palette
Protection of existing trees

DESIGN SIMULATION

DESIGN DATES: 2013-2015
CONSTRUCTION: 2016-2017
A/E FEES: $23,895
CLIENT CONTACT:
Pritam Deshmukh
City of Costa Mesa
77 Fair Drive, Costa Mesa, CA
92626
714-754-5000
CA 1891 . NV 396
01.04.18 © NUVIS

DESIGN SIMULATION
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OAK PARK UNIFIED
SCHOOL DISTRICT
LANDSCAPE
& IRRIGATION
IMPROVEMENTS
REPORT
Dougherty for
OPUSD, Oak Park, CA

Landscape water use
reduction study and report
for all six (6) schools within the
district involving:
photographic documentation of
site conditions
site analysis and
recommendations for turf
reduction in non-active areas,
planting area upgrades, and
irrigation system upgrades
conceptual design improvement
plans
water use calculations with
comparison of district water bills
for the preceding year
irrigation upgrade system
type comparisions and
recommendations
storm-water management
opportunities
low water use, locally native plant
palette and imagery

DATES: 2017
CLIENT CONTACT:
Joe LoBasso, AIA
Dougherty
714-427-0277
joel@dougherty.us
CA 1891 . NV 396
01.04.18 © NUVIS
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DIAMOND VALLEY
ESTATES

Diamond Valley
Development Group, LLC
Hemet, CA
Landscape Specific Plan
document and exhibits for
a themed 200 acre master
planned development and
25 acre Tentative Tract Map
submittal of the phase 1
custom lot estates. Unique
community will include
preservation of natural rock
formations throughout the
site, retail zone, tourist zone,
private primary and upper
education school, museums,
senior condotel, high density,
moderate density, low
density and very low density
residential, passive recreation
trails along seasonal drainage
channels, open space
recreation, and open space
preservation. High-efficiency
irrigation and native and
low water use plant palettes
comprised of species from
Riverside County’s approved
plant list.
DESIGN TEAM:
Dahlin Group (arch)
CASC Engineering (civil)
NUVIS (landscape)
Kunzman & Assoc. (traffic)
DUKE CRM (cultural)
Leighton Group (geotech)
ECORP Consulting (environ.)

DATES: 2017-2018
CLIENT CONTACT:
George Chu
Diamond Valley Estates
909-322-5134
jgeorgechu@yahoo.com
CA 1891 . NV 396
01.04.18 © NUVIS
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CONFLICT OF INTEREST
NUVIS, nor our subconsultants have a conflict of interest with any activity of this project.

PROJECT ORGANIZATION AND TIMELINE
Workplan
Based on similar experience, we are recommending the following alternative task order. We
believe by performing the tasks in the order suggested below will provide more accurate
documents from the initial conceptual stages, which in turn will save time and resources for the City
and lead to better results overall.
Task 1: Project Management/Administration/Meetings
The initial step in the preparation of documents would be to meet with the City's designated Project
Manager and appropriate inter-departmental representatives for the purpose of:
•
•
•

understanding the expectations anticipated,
developing a clear definition of design criteria and program objectives, and
refining a detailed project schedule

We believe the key to the success of this project is effective and thorough communication between
the City, interdepartmental representatives and design team to identify and resolve issues, thus
allowing the necessary services to proceed quickly and efficiently. We understand that our
responsibilities include not only answering the questions, but facilitating the process by determining
what appropriate questions should be asked.
This task includes coordination and interface including, but not limited to, meetings, telephone
conversations, memos, faxes, voice mail, and email with community stakeholders, applicable
governmental agencies’ departments, and project design team. Initially, the meetings will establish
the guidelines and specific criteria to direct the team's efforts. Thereafter, these meetings will
provide a continuum to receive information, clarify input, inform staff of progress and direction,
generate information and allow the City the opportunity to review and comment on draft concepts
and recommendations. These concerns, needs or alterations will be addressed expeditiously,
thereby keeping the progress of the work at a maximum.
NUVIS has included an appropriate number of hours for coordination, meetings and presentations
as an allowance within the fee proposal. Individual meetings are defined within this scope of work
statement. Included within NUVIS’ project management scope is the provision of meeting
schedules, minutes and agendas. Meetings/coordination hours which exceed the initial allowance
would be presented to the City as a Change Order.

Public Outreach
Designs should respond to and reflect the Communities’ specific needs and desires. Per the RFP
NUVIS anticipates two (2) public meeting presentations in addition to one public hearing for
approval of design solution. Our recommendation is to conduct an initial public outreach meeting
before the concept plans are initiated in order to receive input from the community. Then, once
the concept plan is approaching completion, hold another meeting with the community to share
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progress and gather any final input/comments. The public hearing would be once the City has
approved the concept design.
The key to achieving desired results is to maximize involvement as early in the process as possible.
Interested and affected parties want to present input and have a ‘voice’ before decisions are
made by others. Involvement by all interested parties is encouraged throughout the design process,
with each phase of the process responding to and building upon the input received.
Occasionally ideas presented cannot be incorporated into the design due to program conflicts,
budgetary issues, and/or right-of-way or jurisdictional concerns. Through early collaboration, voices
can be heard and responded to without simply being dismissed.
NUVIS’ role at community presentations will be to assist the City in merging ideas and developing
pertinent issues into feasible and agreed upon solutions. The goals of each session differ as the
process evolves, but the following would be used as general guidelines:
• listen and learn,
• seek out the "experts" in specialized areas,
• explore the concerns of interested parties,
• ask questions
• discover possible problems (social, physical, economic) and facilitate solutions,
• assist in mitigating conflicts between interest groups,
• give recommendations and information, and
• receive information.
Our ultimate goal is to provide "customer-driven" design which meets the needs of the individual
user. Toward that end, NUVIS will work with City to build philosophical consensus on the project.
Deliverables
• Meeting Schedules, Agendas, Minutes
• Materials, Exhibits and PowerPoint for Public Outreach (2 meetings) and
Council/Representative Presentations
• Project Schedule (Microsoft Project) updated monthly
Task 2. Site Reconnaissance, Records Research, Base Map & Survey
Upon receiving the information from the kick-off meeting, Team NUVIS will begin the steps necessary
to conduct the topographic survey, inventory the project area in order to prepare base maps and
conduct a tree survey. This information will be then used to prepare a feasibility report
(constraints/opportunities) on recommended landscape improvements.
We recommend conducting the topographic survey prior to developing the conceptual plans so
that we have accurate base maps to work from which will improve the accuracy of the plans.
This phase centers on information gathering and program definition. Part of this task will be to
perform appropriate functions such as project research through a literature search and personal
interviewing with regard to applicable regulations, attitudes and general planning/development
concerns. These accumulated materials along with verbal resource communication from various
sources enrich the design process.
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The NUVIS team shall conduct a pre-design tour with sketchbook and digital camera to familiarize
ourselves with existing conditions and potential effect on the design solution. The tour will include the
City’s Project Manager and appropriate subconsultants and inter departmental representatives.
The typical reconnaissance process includes:
visually identifying: adjacent land uses, drainage patterns, existing infrastructure, pertinent visual
characteristics, environmental conditions, site influences, and view potential/orientation and visual
impact; and
evaluating: impact of pedestrian, bicycle, and vehicular circulation patterns, physical opportunities
and constraints, maintenance needs, and interrelationship with current facilities/businesses.
Deliverables:
• Topographic survey
• Photographic documentation of existing condition
• Base Map of project area medians
• Arborist Report
• Feasibility Report
Task 3: Conceptual Plans
Team NUVIS will meet with the City PM as well as a meeting with City Council to discuss findings and
to receive input and direction.
Armed with data, base maps and input from the City, NUVIS will prepare three alternative illustrative
elevations/cross sections in plan view format for the project area medians. These will illustrate
elements such as special pavement, general landscape character and will highlight the history and
culture of La Palma. The alternative concept plans are the draft stage of the design and
documentation process. They will be designed using sustainable landscape principles, provide
recommendations for tree removal/protect in place/replacement, and prepare initial water
calculations for each alternative. As an optional service, before/afters and/or 3-dimensional digital
graphics could be employed to communicate the ideas and forms that the architecture may bring
about. NUVIS will prepare preliminary statements of probable construction cost for each alternative
in order to monitor the effect of each design solution on the given budget.
NUVIS anticipates this task to include two (2) meetings with the City PM to review the conceptual
plan alternatives at 60% complete and 100% complete. The refined conceptual drawings will be
prepared as presentation quality, color renderings at an appropriate scale for viewing from a
comfortable distance, accompanied by reduced versions of the drawings. At the direction of the
City PM, NUVIS will present the three conceptual alternative plans to City Council for approval.
Deliverables:
• Three conceptual alternative exhibits
• Preliminary Water Calculations for Conceptual Alternatives
• Preliminary Statement of Probable Construction Cost
• Optional: Before/After digital imagery
Task 4: Agency and Utility Coordination
Utilities will need to be accurately identified during the initial phase of the Project ensuring they are
considered in the final design since both the costs and relocation scheduling can be a significant
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time consideration during construction. We anticipate for this project we anticipate the utility
coordination to primarily involve locating the water and electrical for irrigation. NUVIS will lead the
effort for Utility Coordination and will at a minimum conduct the following items:
•
•
•
•
•

Coordinate with affected utility companies and adjacent as needed;
Request and review utility provided information;
Coordinate with utility company regarding implementation of improvements and determine
any conflicts or upgrades within the recommended improvements;
Submit to governing utility agencies for plan check/review;
Maintain communication matrix/document;

Once responses are received from the utility companies, their existing facilities will be documented
in CADD to be used as part of the project base mapping. Letters will then be prepared and
delivered to utility companies for their confirmation of the accuracy of their facilities depicted on
the plans.
NUVIS will coordinate protection of the existing utilities for the project based on the information
obtained from the City and various affected utilities. We do not anticipate relocating any utilities for
this project.
Deliverables
• Meeting agendas/minutes with utility companies
• Copies of utility notification letters/correspondence
• Communication matrix/document
Task 5: Preliminary Engineering
SWPPP
OE will prepare a Notice of Intent and a SWPPP that includes an erosion control plan and obtain
approval through the Regional Water Quality Control Board if determined necessary once the
project scope is finalized.
Deliverables
•
Notice of Intent, SWPPP, Erosion Control Plan
NPDES and BMP’s
OE will prepare specifications and notes for the contractor to follow during construction to ensure
that the project is in compliance with the National Pollution Discharge Elimination System.
Deliverables
•
NPDES Notes, NPDES specifications
Task 6: Prepare Construction Plans
Preparation of construction documents formulates the projected elements into one (1) set of
working drawings on 24" x 36" sheets at 20' scale and specifications book conforming to the City
standard construction methods, the Standard Specification for Public Works Construction and
applicable County, State, and Federal regulations and codes (i.e., CPSC, ADAAG and DOI). They
may include but not limited to:
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•
•
•
•
•
•
•
•
•

title sheet/vicinity map;
referenced standard drawings;
utility notifications;
earthwork/grading delineating contours and significant spot elevations defining the vertical
alignment, accompanied by cut/fill calculations;
drainage plans showing area drains, catch basins, and connections to the underground
storm drain system;
general site construction/layout plan depicting horizontal alignment utilizing the
grid/coordinate and stationing systems and detail references;
electrical plans (if required for irrigation improvements)
irrigation plans which illustrate pipe sizes, heads, valves, clock locations and points of
connection and ;
planting plans which illustrate size, location, and species.

Plans will be submitted at 65%, 95% and 100% completion for City and governing agency plan
check/review. NUVIS has allowed for one set of corrections/refinements per plan check. The
corrections/refinements will be made prior to progressing plans to the next level of completion.
Prior to bid, NUVIS will submit one set of mylars and electronic copy of the construction documents.
Deliverables:
• Plan submittals at 65%, 95% and 100% completion
• Bid sets in both mylar and pdf of final plans.
Task 7: Cost Estimates
NUVIS will prepare statements of probable construction cost throughout the construction document
process and will be submitted for City plan check/review at the established 65%, 95% and 100%
completion phases.
The final documents will be submitted with a statement of probable construction costs relative to
the bid item quantities for formal plan check by the City and applicable governing agencies.
Deliverables:
• Statements of probable construction cost (65%, 95%, 100%)
• Electronic and hardcopy files of 100%/Final statements of probable construction cost
Task 8: Specifications
Team NUVIS will prepare technical specifications and assist in updating the City boilerplate
specification. Specifications will be submitted for plan check/review at 95% and 100% completion.
Deliverables
• Technical specifications and edits to boilerplate at 95% and 100% completion
• Electronic and hardcopy files of 100% specifications.
Task 10: Project Advertisement Services
It is our understanding that the City will perform bid administration duties, including but not limited
to, advertising for bid, preparing addenda, receiving and awarding construction bid.
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Although the County administrates the bid process, the NUVIS team is available for interpretation of
plans and specifications; submitting information for addenda, reviewing bid proposals and assisting
with the awarding of the construction contract.
Deliverables:
• RFI, Bid Proposal Review, Assist with Award of Contract
• Information for Addenda (up to three)
Task 11: Construction Support Services
Performance of field observation during construction establishes standards of acceptability. Duties
would include but not limited to:
•
•
•
•
•
•

attendance at pre-construction conference;
respond to questions and interpret plans and specifications;
assisting in determining and processing change orders;
attendance at periodic site visits as mutually agreed with County;
review of shop drawings, samples and other submissions;
participation in preliminary and final checklist preparation.

As requested by City, NUVIS will visit the site at intervals appropriate to the stage of construction to
review the progress and quality of the work and to determine in general if the work is being
performed in a manner indicating that the work, when completed, will be in substantial
conformance with the construction documents. However, NUVIS will not make exhaustive or
continuous on-site inspection to check quality of the work.
Deliverables:
• Indicated above, as required
Task 12: Prepare Record Drawings
From Contractor provided redlined as-builts, NUVIS will prepare Record Drawings to reflect the
project as installed.
Deliverables:
• Record Drawings, mylar including CADD files
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Compilation of Information/City Responsibilities
In order for the project to progress at an optimal pace, NUVIS anticipates cooperation from the City
on the following items. Deviation from these City responsibilities could potentially delay the project.
City shall designate a representative, from appropriate departments, authorized to act in the City's
behalf with respect to the project. The City shall also furnish NÞVIS with all necessary reference data,
which includes, but is not limited to the following:
•
•
•
•
•
•
•
•

accurate and current/proposed infrastructure, service and utility plans;
record maps and street improvement plans as available;
accurate reference data;
funding limitations and phasing requirements;
project requirements including program, constraints, and criteria;
prompt notification in writing of architectural, engineering, or site changes;
as-builts, where appropriate, for coordination with existing facilities; and
historical or other pertinent information.

City shall be responsible for review of documents submitted and render decisions pertaining thereto
in a reasonably prompt manner, so as to avoid unreasonable delay in the orderly progress of
services.
City shall be responsible for all plan check fees and building permits; review of documents submitted
and render decisions pertaining thereto in a reasonably prompt manner, so as to avoid
unreasonable delay in the orderly progress of services.
The City shall pay for all costs associated with printing or advertising the project for construction bids.
The City shall perform bid administration duties, including but not limited to, advertising for bid,
preparing addenda, receiving and awarding the construction contract documents.
The City shall perform construction administration/management responsibilities, including but not
limited to, the preparation, approval, issuance of Certificates of Payment, Change Orders, and Final
Notices, and providing daily construction inspection of the project. This work shall be in addition to
the observation services provided by the consultant.
The City shall provide daily construction inspection of the project and such costs will not be the
responsibility of the consultant. This work shall be in addition to the observation services provided by
the consultant.
Potential Delay Factors
In our experience, in order for a project to progress as scheduled, it requires excellent
communication and collaboration between the Client and the Design Team. The conceptual
phase will be critical for establishing design direction. Upon approval and acceptance of the
conceptual design, there should be very limited, if any, changes to the overall design direction.
Changes in design direction, stakeholder/community ‘hidden agendas’, budget cutbacks, and
extended time spent in plan check/review can lead to project delays.
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Our ultimate goal is to provide "customer-driven" design which meets the needs of the citizenry.
Toward that end, we will work with the City to build philosophical consensus on the project which
meets the desires of the community while working within the budgetary guidelines of the City.
Schedule and Budget Control
NUVIS believes that initial cost savings begins at the forefront of the project. In order to be cost
effective for our clients, NUVIS is conscious of the type of personnel assigned to tasks within a
project. Our philosophy is to minimize the upper management, and use a full range of qualified
personnel when appropriate. Our upper management maintains direction and quality of design on
all projects, but leaves the drafting and similar services to our very qualified, experienced CADD
technicians.
NUVIS has always been proud of our responsiveness and ability to prepare documents which are
sensitive to our client' budgetary constraints, but not limited by them. Given our 46 years of
professional design experience, NUVIS has worked with a variety of suppliers, vendors and
contractors throughout California. We have a strong understanding of reputability amongst
providers, and know from whom we can source and trust in order to achieve the highest quality yet
cost-effective product.
Instrumental in cost reduction measures is a project that finishes on time. NUVIS shall perform
services as expeditiously as is consistent with generally accepted standards of practice, professional
skill and care to meet requested submittal dates. We prefer to address projects in a pro-active
stance; not by reactionary or crisis management. Advanced planning and experience guides the
project and team toward the delivery of quality professional products. It will be this team's goal to
monitor and furnish services in a manner which will produce consistency in deliverables. Regular
communication and forums will be held with NUVIS team members to monitor schedules, review
technical items, and address remedial actions as necessary to maintain adherence to desired time
frames. The software program, Microsoft Project, is often utilized to keep the Client and team on
track.
Quality Control Program
Due to the fact that NUVIS has had several state and federal projects, our Quality
Control/Assurance Process has been in place for decades. The program involves a minimum of two
individuals: an originator and backchecker, and a checker and verifier. The originator provides
design information to the drafter of CADD technician who then submits applicable documents, first,
for plan check then after corrections are made to the checker. The checker is responsible for
reviewing drawings and calculations, independent or originator or project manager, for technical
adequacy, conformance to applicable standards/formats and consistency with corresponding
calculations. Quality calculations are prepared by two separate individuals then averaged by the
project manager. The process is easily tracked and visually verified by performance auditors.
Fundamental to project success and further cost savings, is the ability of Contractors to read and
understand the PS&E produced by Team NUVIS so that a project finishes on schedule. Time and
time again, construction managers/contractors comment to NUVIS how concise, accurate, easily
read, and complete the PS&E packages are produced by the firm's technicians. NUVIS staff is
reachable and conducts site visits as agreed upon during the construction phase
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Office/Staff Proximity
NUVIS and our subconsultants are conveniently located within a 15-30-minute drive to the City
center. NUVIS’ corporate office is located in Costa Mesa, Onward Engineering is located in
Anaheim, and VE Tree Service is located in Orange, California.

29

Thu 3/1/18 Wed 3/14/18

Thu 3/1/18 Wed
3/14/18

Thu 3/15/18 Wed 3/21/18

Tue 3/27/18 Tue 3/27/18

Tue 4/3/18

Thu 4/26/18 Thu 4/26/18

Thu 4/26/18 Tue 5/8/18

Wed 5/9/18 Wed 5/9/18

Wed 5/9/18 Tue 5/22/18

Wed
5/23/18

Tue 6/5/18

Fri 12/14/18 Fri 12/14/18

Tue
12/18/18

Topographic Survey 10 days

5 days

10 days

20 days

81 days

65 days

137 days

0 days

0 days

10 days

32 days

0 days

1 day?

10 days

20 days

20 days

0 days

Refine Alternatives

Refine Alternatives

City Council
Presentation

Public Hearing

Agency/Utility
Coordination

Prepare 65% PS&E

NPDES Program

Conduct 65% Field
Review with City

Submit 65% PS&E

City/Agency Plan
Check/Review

Prepare 95% PS&E

Conduct 95% Field
Review with City

Submit 95% PS&E

City/Agency Plan
Check/Review

Finalize 100% PS&E

Submit Bid Packages 0 days
to City

0 days

Conceptual Plan
Alternatives

100% Conceptual
0 days
Design Review with
City

0 days

Design Review
Meeting with City
Council

Community Meeting 0 days
#2

0 days

Base Map
Development

60% Conceptual
0 days
Design Review with
City

9 days

Feasibility Report

Community Meeting 0 days
#1

0 days

Arborist Survey

City Council
Presentation

Advertise/Bid

Award
Contractor/Begin
Construction

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

Mon 9/3/18

Tue 9/25/18

Mon
9/17/18

Tue 9/4/18

Inactive Task

Milestone

2/18

Project Summary

2/11

Summary

February
1/28
2/4

Split

Tue 1/15/19 Tue 1/15/19

Tue 12/18/18Mon 1/14/19

Tue
12/18/18

Fri 11/16/18 Thu 12/13/18

Fri 11/2/18 Thu
11/15/18

Thu 11/1/18 Thu 11/1/18

Sat 10/6/18 Sat 10/6/18

Tue 9/18/18 Wed 10/31/1

Tue 9/4/18

Tue 9/4/18

Thu 7/12/18 Thu 7/12/18

Wed 6/6/18 Thu 12/13/18

Tue 6/5/18

Tue 6/5/18

Thu 6/7/18 Thu 6/7/18

Tue 6/5/18

Wed
5/23/18

Thu 3/29/18 Wed
4/25/18

Tue 4/3/18

Thu 3/15/18 Wed
3/28/18

Thu 3/1/18

1/21

Task

10 days

10 days

Fri 2/2/18

Site
20 days
Reconnaissance/Data
Review

2

Thu 2/1/18 Thu 2/1/18

1 day?

Kick Off Meeting

Finish

1

Start

Duration

Task Name

Project: La Palma Median schedul
Date: Wed 1/10/18

ID

30

March
2/25
3/4
3/11

4/3

April
4/1

3/27

3/25

4/8

Manual Task

Inactive Summary

Inactive Milestone

3/18

4/15

4/22

4/26

May
4/29
5/6

5/23

5/27

Manual Summary

Manual Summary Rollup

6/10

6/7

6/5

June
6/3
6/24

Page 1

6/17

7/8

7/15

7/12

External Tasks

Finish-only

Start-only

July
7/1

La Palma Median Improvement Proposed Schedule
5/20

Duration-only

5/9

5/13

7/22

August
7/29
8/5
8/12

8/26

9/4

September
9/2
9/9

Progress

Deadline

External Milestone

8/19

9/16

9/23

November
December
10/14 10/21 10/28 11/4 11/11 11/18 11/25 12/2 12/9

Manual Progress

10/6

October
9/30 10/7

12/18

12/14

January
12/16 12/23 12/30 1/6

1/20

1/15

1/13

1/27

Febru
2/

City of La Palma

Median Landscape Evaluation/Design Concepts/Final PS&E
Task 1: Project Management/Administration/Meetings
Includes all meetings, community meetings, project management during concept phase
Task 2: Site Reconnaissance, Data Research
Includes: Topographic Survey, Base Map, Feasibility Report
Task 3: Three Alternative Concept Plans

$37,834
$49,950
$20,000

Concept Phase Professional Design Services $107,784
Task 4: Agency and Utility Coordination

$12,040

Task 5: Preliminary Engineering

$9,990

Task 6-8: PS&E
La Palma Avenue: Denni St to Valley View St
Moody Street: Crescent Ave to Houston Ave
Walker Street: Walker St to Orangethorpe Ave
Orangethorpe Avenue: Carmenita Rd to Valley View St.
Valley View Street: Priest Dr to Themla (1/2 mi) & 183rd St to Orangethorpe (1/2mi)
Task 6-8: Design Team Coordination during Design Phase
Includes Design Team/Client coordination during CD development

$16,200
$15,400
$8,400
$15,400
$12,400
$13,500

Design Phase Professional Design Services $103,330

Task 9: Project Advertisement Services -1 street (Moody Street for example)

$4,400

Task 10: Construction Support Services -1 street (Moody Street for example)

$16,600

Task 11: Record Drawings 1-street (Moody Street for example)
Professional Support during Bid and Construction

$5,800
$26,800
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CONTRACT
Overall, NUVIS generally finds the professional services standard agreement agreeable. Upon
award of contract, NUVIS will enlist our insurance broker and/or attorney to review all terms of the
agreement/contract to ensure insurability and discuss any potential negotiations at that time.
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Community Services Department
7821 WALKER STREET LA PALMA, CA 90623 | PHONE (714) 690-3350

TO:

ALL RFP HOLDERS

FROM:

DOUGLAS BENASH, PE, QSD, CITY ENGINEER
CITY OF LA PALMA

DATE:

DECEMBER 21, 2017

SUBJECT:

MEDIAN ISLAND LANDSCAPE EVALUATION / DESIGN CONCEPTS
ADDENDUM NO. 1
CLARIFICATIONS/QUESTIONS FROM CONSULTANTS

The following addresses questions and offers clarifications to the RFP referenced above and the
information below will be incorporated into the RFP per this Addendum.
1. What are the street limits for the median island?
The limits of the medians for each roadway segment are as follows:






La Palma Avenue – Denni St. to Valley View St.
Moody Street – Crescent Ave. to Houston Ave.
Walker Street – Walker St. and Orangethorpe Ave.
Orangethorpe Avenue – Carmenita Rd. to Valley View St.
Valley View Street – Section 1: Priest Dr. to Thelma Ave. / Section 2: 183rd St. to Orangethorpe
Ave.

The attachment shows aerial photos, preliminary lengths of median islands, and approximate separated
medians for each street. This information is provided to supplement the consultant’s necessary field
investigations as part of the preparation of the consultant’s proposal.
2. The Five PS&E packages will not be completed by May 2018. With the approval of the
design concept by Council. A 30% construction plan submittal will not be required. The
first construction plan submittal will be the 65% submittal. The following is the revised
schedule from the noted milestone:
100% Conceptual Design review with City Staff

May 2018

Council Review/Approval/Selection of Conceptual Design

June 2018

Kick Off Meeting for Design Phase

July 2018

65% Construction Plan, Spec and Estimate Submittal (5 Projects)

September 2018

95% Construction Plans, Spec and Estimate Submittal (5 projects)

November 2019

100%/Final Plan, Spec and Estimate Submittal (5 projects)

February 2019

Project Advertisement

March 2019

Construction Bid Opening

April 2019

Award of Construction Contract by Council

May 2019

Anticipated Start of Construction

June 2019

3. Are topographic surveys available for the sites?
There are no available topographic survey plans of the median islands. This is the purpose of the
survey section request in the RFP for the consultant to provide the topographic survey for each median
island as part of the construction plan preparation under the Design Task section. Utilize 25 foot
stationing for elevations through the medians.
4. Does the City have an estimated budget for the project?
The City’s budget for this RFP is $100,000.
5. On page 3, the RFP “requests proposals from qualified landscape and architectural
design firms”.
This is a correct statement.
6. On page 8, the RFP states, “plans shall be prepared on AutoCAD latest version under the
supervision of a California Registered Civil Engineer”
It is the City’s intent to retain the services of the landscape architect to prepare and sign the conceptual
plans and construction plans and specifications. The landscape architect may retain the services of a
civil engineer to assist the project for NPDES compliance and addressing drainage issues through the
design process of the project.
7. General Project Overview
During a phone call with a consultant, the following was discussed;









The project will be prepared and completed by a landscape architect.
All work will be completed within the existing median islands. No new medians will be
constructed as part of this project.
It is the City’s intent, during the Conceptual Design Phase to have the landscape architects
develop at least 3 median concepts encompassing drought tolerant practices. Develop the
concepts for a 100 foot long median which will provide the basis for the cost estimating of the
design concepts.
Complete an arborist report on the health and condition of the existing median trees, with
recommendations for preservation and/or removals.
Topographic survey will be required to establish top of curb elevations, pavement elevations
along with existing wall, root ball crown and landscape elevations. This is required, since the
existing tree root ball crowns are higher than the top of curb.
The topo survey will also develop the ability for the design concepts to have inverted flow lines
to mitigate drainage runoff onto the asphalt pavement
The three concept plans will be presented to Council for consideration and with the concept
being implemented to all medians City wide.



After the Council direction, initiation of the design task will be implemented to develop and
prepare 5 separate bid package plans, specifications and estimates for the five (5) roadway
segments identified in the RFP.

8. RFP Deletions
On Page 8, Prepare Construction Plans, paragraph beginning with “Project Plans”… Delete the items
No. 2 and No. 3 from the scope of work.
Attachment: Aerial Photographic Information
Please sign below and attach this “ACKNOWLEDGMENT OF RECEIPT”, Addendum No. 1 with your
proposal submittal documents. Thank you for your cooperation.
Sincerely,

Douglas Benash, P.E.
City Engineer

ACKNOWLEDGMENT OF RECEIPT: Addendum No. 1

NUVIS
_____________________________________________
Company Name

By___________________________________________
Signature

___________________
1/10/2018
Date

Community Services Department
7821 WALKER STREET LA PALMA, CA 90623 | PHONE (714) 690-3350

TO:

ALL RFP HOLDERS

FROM:

DOUGLAS BENASH, PE, QSD, CITY ENGINEER
CITY OF LA PALMA

DATE:

JANUARY 9, 2018

SUBJECT:

MEDIAN ISLAND LANDSCAPE EVALUATION / DESIGN CONCEPTS
ADDENDUM NO. 2
CLARIFICATIONS/QUESTIONS FROM CONSULTANTS

The following addresses questions and offers clarifications to the RFP referenced above and the
information below will be incorporated into the RFP per this Addendum.
1. Topographic Survey Clarification
The purpose of the topographic survey is to establish the size, length, width of each existing median
island. An elevation grid of every 50 feet can be utilized for the top of curb and middle of the median
island, including the root crown of each tree. This can be coupled with aerial photographs with the goal
of obtaining accurate estimating quantities for cost development purposes.
2. Proposal Due Date
The proposal due date does NOT change.
Please sign below and attach this “ACKNOWLEDGMENT OF RECEIPT”, Addendum No. 2 with your
proposal submittal documents. Thank you for your cooperation.
Sincerely,

Douglas Benash, P.E.
City Engineer

ACKNOWLEDGMENT OF RECEIPT: Addendum No. 2
NUVIS
_____________________________________________
Company Name
By___________________________________________
Signature

1/10/2018
___________________
Date

Since 1971, NUVIS
has provided the full
spectrum of professional
landscape architectural
services, from creative
idea generation to
graphic conceptuals
through construction
documents and field
observation, for a
multitude of private
developers, design
professionals, and public
agencies.

contact@nuvis.net

www.nuvis.net

City of La Palma

Median Landscape Evaluation/Design Concepts/Final PS&E
Task 1: Project Management/Administration/Meetings
$18,190
Includes all meetings with City, Council Presentation and project management during concept phase
Task 2: Site Reconnaissance, Data Research
$31,700
Includes: Aerial Survey, Base Map, Feasibility Report
Task 3: One Alternative Concept Plan
$10,000
Concept Phase Professional Design Services

$59,890

Task 4: Agency and Utility Coordination

$680

Task 5: Preliminary Engineering

NIC

Task 6-8: PS&E
La Palma Avenue: Denni St to Valley View St
Moody Street: Crescent Ave to Houston Ave
Walker Street: Walker St to Orangethorpe Ave
Orangethorpe Avenue: Carmenita Rd to Valley View St.
Valley View Street: Priest Dr to Themla (1/2 mi) & 183rd St to Orangethorpe (1/2mi)
Task 6-8: Design Team Coordination during Design Phase
Includes Design Team/Client coordination during CD development
Design Phase Professional Design Services

$19,200
$15,400
$8,550
$18,400
$12,400
$10,000

$84,630

Professional Support during Bid and Construction $144,520

City of La Palma

Median Landscape Evaluation/Design Concepts/Final PS&E
Task 0: Project Management/Administration/Meetings
Kick-off meeting with City Staff
60% conceptual design review with City Staff
100% conceptual design review with City Staff
City Council Presentation
Project Management of subconsultants
Develop meeting schedules, agendas, minutes
Develop detailed project schedules w monthly updates
Onward Engineering Meetings/Administration
Task 1: Site Reconnaissance & Research/Feasibiity
Report
Prelim Site Reconnaissance: Inventory/measure & digital
documentation/data research existing documents
Arborist Report (VE Tree)
Aerial Survey (OE)
Feasibility Report (including info from arborist report)
Base Map Preparation (OE)
Task 2: Conceptual Plans
One Alternative Conceptual Plan including est water calcs
and cost estimates
Task 3: Agency and Utility Coordination
OE fee
Task 7: Prepare PS&E: La Palma: Denni to Valley View
(1.48 mi)
Prepare 60% plans, specifications and estimates
Prepare 95% plans, specifications and estimates
Prepare 100% plans, specifications and estimates
Design Review Field Meeting 65%, 95%
Electrical Allowance
Task 7: Prepare PS&E: Moody: Crescent to Houston
(1.05mi)
Prepare 60% plans, specifications and estimates
Prepare 95% plans, specifications and estimates
Prepare 100% plans, specifications and estimates
Design Review Field Meeting 65%, 95%
Electrical Allowance
Task 7: Prepare PS&E: Walker: Walker to Orangethorpe
(281 LF)
Prepare 60% plans, specifications and estimates
Prepare 95% plans, specifications and estimates
Prepare 100% plans, specifications and estimates
Design Review Field Meeting 65%, 95%
Electrical Allowance
Task 7: Prepare PS&E: Orangethorpe: Carmenita to Valley
View (1 mi)
Prepare 60% plans, specifications and estimates
Prepare 95% plans, specifications and estimates
Prepare 100% plans, specifications and estimates
Design Review Field Meeting 65%, 95%
Electrical Allowance
Task 7: Prepare PS&E: Valley View: Priest to Thelma (1/2
mi) & 183rd to Orangethorpe (1/2 mi)
Prepare 60% plans, specifications and estimates
Prepare 95% plans, specifications and estimates
Prepare 100% plans, specifications and estimates
Design Review Field Meeting 65%, 95%
Electrical Allowance
Task 7: Design Team Coordination during Design Phase
(9 months)
Total Hours
Total Cost
TOTAL PROFESSIONAL FEE PROPOSAL
Services not included herein are: hardscape design, civil
engineering for PS&E, traffic engineering, environmental
compliance (CEQA/NMD)
Optional: Public Outreach Meetings, Public Hearings

Sr Prin
$200

Princ
$170

2
3
3
4

2
3
3
4

Sr. Assoc
$155

Assoc
$140

LCAD
$130

LCAD II
$120

Admin
$85

Total
$
$18,190
$740
$1,110
$1,110
$1,480
$5,810
$1,500
$5,100
$1,340
$31,700

16

$2,720
$10,000
$4,520
$5,100
$9,360
$10,000

30

$10,000
$680
$680
$19,200
$9,500
$6,300
$1,000
$1,700
$700
$15,400
$7,800
$4,550
$650
$1,700
$700
$8,550
$4,250
$2,250
$500
$1,200
$350
$18,400
$9,000
$6,000
$1,000
$1,700
$700
$12,400
$6,000
$3,500
$500
$1,700
$700
$10,000
$0

$0

$0

$0

$0

$0

$0
$144,520

$4,440

La Palma Median Improvement Proposed Schedule
ID

Task Name
1

Kick Off Meeting

2

Site Reconnaissance/Data
Review

3

Arborist Survey

4

Aerial Survey

5

Feasibility Report

6

Base Map Development

7

Conceptual Plan
Alternative

8

60% Conceptual Design
Review with City

9

Refine Alternatives

10

100% Conceptual Design
Review with City

11

Council Presentation

12

Agency/Utility
Coordination

13

Prepare 65% PS&E

14

Conduct 65% Field Review
with City

15

Submit 65% PS&E

16

City/Agency Plan
Check/Review

17

Prepare 95% PS&E

18

Conduct 95% Field Review
with City

19

Submit 95% PS&E

20

City/Agency Plan
Check/Review

21

Finalize 100% PS&E

22

Submit Bid Packages to
City

Project: La Palma Median schedul
Date: Tue 2/27/18
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W22
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W26
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Task

Summary

Inactive Milestone

Duration-only

Start-only

External Milestone

Split

Project Summary

Inactive Summary

Manual Summary Rollup

Finish-only

Deadline

Milestone

Inactive Task

Manual Task

Manual Summary

External Tasks

Progress

Page 1

W29

W30

Month 8
W31

W32

W33

W34

Manual Progress

Month 9
W35
W36

W37

W38

Month 10
W39
W40

W41

W42

W43

Month 11
W44

W45

W46

W

Revised Scope of Services
Workplan
Based on similar experience, we are recommending the following alternative task order. We
believe by performing the tasks in the order suggested below will provide more accurate
documents from the initial conceptual stages, which in turn will save time and resources for the
City and lead to better results overall.
Task 1: Project Management/Administration/Meetings
The initial step in the preparation of documents would be to meet with the City's designated
Project Manager and appropriate inter-departmental representatives for the purpose of:
•
•
•

understanding the expectations anticipated,
developing a clear definition of design criteria and program objectives, and
refining a detailed project schedule

We believe the key to the success of this project is effective and thorough communication
between the City, interdepartmental representatives and design team to identify and resolve
issues, thus allowing the necessary services to proceed quickly and efficiently. We understand
that our responsibilities include not only answering the questions, but facilitating the process by
determining what appropriate questions should be asked.
This task includes coordination and interface including, but not limited to, meetings, telephone
conversations, memos, faxes, voice mail, and email with community stakeholders, applicable
governmental agencies’ departments, and project design team. Initially, the meetings will
establish the guidelines and specific criteria to direct the team's efforts. Thereafter, these
meetings will provide a continuum to receive information, clarify input, inform staff of progress
and direction, generate information and allow the City the opportunity to review and comment
on draft concepts and recommendations. These concerns, needs or alterations will be
addressed expeditiously, thereby keeping the progress of the work at a maximum.
NUVIS has included an appropriate number of hours for coordination, meetings and
presentations as an allowance within the fee proposal. Individual meetings are defined within
this scope of work statement. Included within NUVIS’ project management scope is the
provision of meeting schedules, minutes and agendas. Meetings/coordination hours which
exceed the initial allowance would be presented to the City as a Change Order.
Deliverables
• Meeting Schedules, Agendas, Minutes
• Project Schedule (Microsoft Project) updated monthly
Task 2. Site Reconnaissance, Records Research, Base Map & Aerial Survey
Upon receiving the information from the kick-off meeting, Team NUVIS will begin the steps
necessary to conduct the aerial survey, inventory the project area in order to prepare base
maps and conduct a tree survey. This information will be then used to prepare a feasibility
report (constraints/opportunities) on recommended landscape improvements.

We recommend conducting the topographic survey prior to developing the conceptual plan so
that we have accurate base maps to work from which will improve the accuracy of the plans.
This phase centers on information gathering and program definition. Part of this task will be to
perform appropriate functions such as project research through a literature search and personal
interviewing with regard to applicable regulations, attitudes and general planning/development
concerns. These accumulated materials along with verbal resource communication from
various sources enrich the design process.
The NUVIS team shall conduct a pre-design tour with sketchbook and digital camera to
familiarize ourselves with existing conditions and potential effect on the design solution. The tour
will include the City’s Project Manager and appropriate subconsultants and inter departmental
representatives. The typical reconnaissance process includes:
visually identifying: adjacent land uses, drainage patterns, existing infrastructure, pertinent visual
characteristics, environmental conditions, site influences, and view potential/orientation and
visual impact; and
evaluating: impact of pedestrian, bicycle, and vehicular circulation patterns, physical
opportunities and constraints, maintenance needs, and interrelationship with current
facilities/businesses.
Deliverables:
• Aerial survey
• Photographic documentation of existing condition
• Base Map of project area medians
• Arborist Report
• Feasibility Report
Task 3: Conceptual Plans
Team NUVIS will meet with the City PM as well as a meeting with City Council to discuss findings
and to receive input and direction.
Armed with data, base maps and input from the City, NUVIS will prepare one alternative
illustrative elevations/cross sections in plan view format for the project area medians. These will
illustrate elements such as special pavement, general landscape character and will highlight the
history and culture of La Palma. The alternative concept plans are the draft stage of the design
and documentation process. They will be designed using sustainable landscape principles,
provide recommendations for tree removal/protect in place/replacement, and prepare initial
water calculations for each alternative. As an optional service, before/afters and/or 3dimensional digital graphics could be employed to communicate the ideas and forms that the
architecture may bring about. NUVIS will prepare preliminary statements of probable
construction cost for each alternative in order to monitor the effect of each design solution on
the given budget.
NUVIS anticipates this task to include two (2) meetings with the City PM to review the conceptual
plan alternatives at 60% complete and 100% complete. The refined conceptual drawings will be
prepared as presentation quality, color renderings at an appropriate scale for viewing from a

comfortable distance, accompanied by reduced versions of the drawings. The final conceptual
plan will be presented to City Council for approval.
Deliverables:
• One conceptual alternative exhibit
• Preliminary Water Calculations for Conceptual Alternatives
• Preliminary Statement of Probable Construction Cost
• Presentation to City Council
• Optional: Before/After digital imagery
Task 4: Agency and Utility Coordination
Utilities will need to be accurately identified during the initial phase of the Project ensuring they
are considered in the final design since both the costs and relocation scheduling can be a
significant time consideration during construction. We anticipate for this project the utility
coordination to primarily involve locating the water and electrical for irrigation. OE will lead the
effort for Utility Coordination and will at a minimum conduct the following items:
•
•
•
•
•

Coordinate with affected utility companies and adjacent as needed;
Request and review utility provided information;
Coordinate with utility company regarding implementation of improvements and
determine any conflicts or upgrades within the recommended improvements;
Submit to governing utility agencies for plan check/review;
Maintain communication matrix/document;

Once responses are received from the utility companies, their existing facilities will be
documented in CADD to be used as part of the project base mapping. Letters will then be
prepared and delivered to utility companies for their confirmation of the accuracy of their
facilities depicted on the plans.
Deliverables
• Meeting agendas/minutes with utility companies
• Copies of utility notification letters/correspondence
• Communication matrix/document
Task 6: Prepare Construction Plans
Preparation of construction documents formulates the projected elements into one (1) set of
working drawings on 24" x 36" sheets at 20' scale and specifications book conforming to the City
standard construction methods, the Standard Specification for Public Works Construction and
applicable County, State, and Federal regulations and codes (i.e., CPSC, ADAAG and DOI).
They may include but not limited to:
•
•
•
•
•
•

title sheet/vicinity map;
referenced standard drawings;
utility notifications;
electrical plans (if required for irrigation improvements)
irrigation plans which illustrate pipe sizes, heads, valves, clock locations and points of
connection and ;
planting plans which illustrate size, location, and species.

Plans will be submitted at 65%, 95% and 100% completion for City and governing agency plan
check/review. NUVIS has allowed for one set of corrections/refinements per plan check. The
corrections/refinements will be made prior to progressing plans to the next level of completion.
Prior to bid, NUVIS will submit one set of mylars and electronic copy of the construction
documents.
Deliverables:
• Plan submittals at 65%, 95% and 100% completion
• Bid sets in both mylar and pdf of final plans.
Task 7: Cost Estimates
NUVIS will prepare statements of probable construction cost throughout the construction
document process and will be submitted for City plan check/review at the established 65%, 95%
and 100% completion phases.
The final documents will be submitted with a statement of probable construction costs relative to
the bid item quantities for formal plan check by the City and applicable governing agencies.
Deliverables:
• Statements of probable construction cost (65%, 95%, 100%)
• Electronic and hardcopy files of 100%/Final statements of probable construction cost
Task 8: Specifications
Team NUVIS will prepare technical specifications and assist in updating the City boilerplate
specification. Specifications will be submitted for plan check/review at 95% and 100%
completion.
Deliverables
• Technical specifications and edits to boilerplate at 95% and 100% completion
• Electronic and hardcopy files of 100% specifications.
EXCLUSIONS:
Per the direction of the City, the following services are excluded from the original proposal:
•
•
•
•
•
•

Meetings/Presentations with Public
Three Conceptual Alternatives (now one)
Preliminary Engineering (SWPPP, NPDES and BMPs)
Topographic Survey
Professional Services during Bid and Construction
Phases
Record Drawings.

Attachment 3
PROFESSIONAL SERVICES AGREEMENT
FOR MEDIAN ISLAND LANDSCAPE DESIGN

THIS AGREEMENT FOR the CONSULTANT SERVICES (hereinafter, the "Agreement"),
entered into as of May 15, 2018, by and between the CITY OF LA PALMA, a municipal
corporation (hereinafter, the "City"), and Nuvis Landscape Architecture, (hereinafter, the
"Consultant"). The Consultant and the City are hereafter together referred to as the “Parties” and
each individually as a “Party.”
RECITALS
A.
The City requires the services of, and desires to retain, a consultant to perform the
services set forth and described in the Scope of Work and Fee for Services attached hereto as
Exhibit "A" and incorporated herein by this reference (hereinafter, the "Consultant Services").
B.
By virtue of the Consultant's expertise, experience and background, the Consultant is
qualified to perform the Consultant Services for and on behalf of the City.
C.
The City and the Consultant mutually desire to enter into this Agreement for the
provision of the Consultant Services by the Consultant for and on behalf of the City, in accordance
with the terms and conditions set forth herein.
EXECUTORY AGREEMENTS
NOW, THEREFORE, in consideration of the facts recited above and the covenants,
conditions and promises contained herein, the City and the Consultant mutually agree as follows:
SECTION ONE: RETENTION AND DUTIES OF CONSULTANT
1.1
The City hereby retains the Consultant, and the Consultant accepts this retention
from the City, to perform the Consultant Services as set forth in the Scope of Work and Fee for
Services attached hereto as Exhibit "A".
1.2
The Consultant shall perform all services set forth in the Scope of Work in a
competent and professional manner, and shall complete all such work, and each component thereof,
within the time periods set forth in the Scope of Work.
1.3
In the performance of the Consultant Services, the Consultant shall report to and
receive instructions from the Community Services Director of the City. Tasks or services other than
those specifically described in the Scope of Work shall not be performed without the prior written
approval of the Community Services Director. If the City changes the scope of the Consultant
Services to be performed by the Consultant, or if the Consultant is requested to perform services not
specifically described in the Scope of Work, the Consultant shall perform such services as are
necessary to complete the work, and compensation for the work performed shall be paid by the City
in accordance with the Budget and Fee Schedule attached hereto as Exhibit "B" and incorporated
herein by this reference, or as otherwise may be agreed in writing by the City and the Consultant.
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1.4
The Consultant shall not subcontract the performance of any of the Consultant
Services without the prior written approval of the City.
1.5
All data, studies, drawings, plans, maps, reports and other documents shall, upon
payment in full for the Consultant Services, be furnished to and become the property of the City,
without restriction or limitation upon their use.
1.6
The Consultant agrees that the following person shall be the project manager on
behalf of the Consultant under this Agreement, and shall be principally responsible for performing
the Consultant Services:
ROBERT W. STONE, PLA ASLA – EXECUTIVE VICE PRESIDENT
Notwithstanding the foregoing, the parties acknowledge that persons other than the abovedesignated project manager of the Consultant may perform tasks or services under this Agreement if
the performance of such tasks or services is under the supervision and control of the Consultant's
project manager. The Consultant shall not alter the assignment of the above-designated project
manager without the prior written approval of the Community Services Director.
1.7
The City reserves and has the right and privileges, at its sole discretion and with or
without cause at any time during the term of this Agreement, of suspending, canceling or
terminating this Agreement or any work in connection with this Agreement. In the event of
termination, all finished or unfinished data, studies, maps, reports and other items prepared by the
Consultant shall become the property of the City, and the Consultant shall promptly deliver such
items to the City. In the event of termination, the City shall pay the Consultant for all authorized
services performed and for all authorized and invoiced expenses incurred up to the date of
termination of this Agreement, on a time and materials basis in accordance with the Budget and Fee
Schedule attached hereto as Exhibit "B".
SECTION TWO: COMPENSATION TO CONSULTANT
2.1
The City shall pay to the Consultant for the performance of the Consultant Services
compensation in accordance with the Budget and Fee Schedule attached hereto as Exhibit "A" in an
amount not to exceed $144,520.
2.2
The Consultant shall invoice the City on a monthly basis for all work performed by
the Consultant under this Agreement. Invoices shall include billings for all charges, including
authorized direct costs incurred by the Consultant during the month covered by the invoice. All
charges for labor or professional services shall describe with specificity the services rendered and
shall set forth the number of hours worked and hourly rates in accordance with the Budget and Fee
Schedule. Within thirty (30) days of receipt of an invoice, and upon determination by the City that
the invoice is in order and that the Consultant has performed all requested or required services in a
timely and competent manner, the City shall pay such invoice.
2.3
The Consultant shall maintain records on all services for and charges to the City
under this Agreement for a period of not less than twenty-four (24) months after the completion or
termination of this Agreement, and make such records available for review and audit if requested by
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the City at any time during the term, or within twenty-four (24) months of the completion or
termination, of this Agreement.
SECTION THREE: LEGAL RESPONSIBILITIES
3.1
The Consultant shall keep fully informed of all Federal and State laws and regional,
county and municipal ordinances and regulations which may in any manner affect those employed
by the Consultant or the performance by the Consultant of any tasks or services for or on behalf of
the City. The Consultant shall at all times observe and comply with all such laws, ordinances and
regulations, and shall be responsible for the compliance therewith of all work and services
performed by the Consultant by or on behalf of the City.
3.2
The Consultant is retained as an independent contractor only, for the sole purpose of
rendering those professional services set forth in Exhibit "A" hereto or otherwise requested by the
City, and is not an employee of the City. The City shall have the right to control the Consultant
only as to results of the Consultant's services rendered pursuant to this Agreement, and the City
shall not have the right to control the means by which the Consultant accomplishes the services
performed under this Agreement.
3.3
The Consultant shall not discriminate against any employee or applicant for
employment because of race, religion, sex, age, marital status or national origin.
3.4
All proprietary information developed by the Consultant in connection with, or
resulting from, this Agreement, including but not limited to inventions, discoveries, improvements,
copyrights, patents, maps, reports, textual material or software programs, shall be the sole and
exclusive property of the City. The Consultant agrees that the compensation to be paid pursuant to
this Agreement includes adequate and sufficient compensation for any proprietary information
developed in connection with or resulting from the performance of the Consultant Services under
this Agreement. The Consultant further understands and agrees that full disclosure of all proprietary
information developed in connection with, or resulting from, the performance of services by the
Consultant under this Agreement shall be made to the City, and that the Consultant shall do all
things necessary and proper to perfect and maintain ownership of such proprietary information by
the City.
3.5
The Consultant agrees to perform all work to the reasonable satisfaction of the
City. If the services performed under this Agreement are not satisfactory, the City has the right
to take appropriate action, including but not limited to: (1) meeting with the Consultant, its
agents or subcontractors to review the quality of the work and resolve matters of concern; (2)
requiring the Consultant to have the work repeated at no additional fee until it is satisfactory; (3)
withholding payment of City’s compensation to the Consultant for any unsatisfactory work
performed; (4) terminating this Agreement.
3.6
The Consultant shall assume all costs arising from the use of patented or copyrighted
materials, including but not limited to equipment, devices, processes, and software programs, used
or incorporated in the services or work performed by the Consultant under this Agreement. The
Consultant shall indemnify, defend and hold the City harmless from any and all suits, actions or
proceedings of every nature for or on account of the use of any patented or copyrighted materials.
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3.7
Any time period specified in this Agreement for performance of services shall be
extended because of any delays due to unforeseeable causes beyond the control and without the
fault or negligence of the City or the Consultant, including, but not restricted to, acts of God or
of the public enemy, unusually severe weather, fires, earthquakes, floods, epidemics, quarantine
restrictions, riots, strikes, freight embargoes, wars, litigation, and/or acts of any governmental
agency, including the City, if the delaying Party shall within ten (10) days of the commencement
of such delay notify the other Party in writing of the causes of the delay. If the Consultant is the
delaying Party, the City shall ascertain the facts and the extent of delay, and extend the time for
performing the services for the period of the enforced delay when and if in the judgment of the
City such delay is justified. The City's determination shall be final and conclusive upon the
parties to this Agreement. In no event shall the Consultant be entitled to recover damages
against the City for any delay in the performance of this Agreement, however caused. The
Consultant's sole remedy shall be extension of this Agreement pursuant to this section.
3.8
The parties mutually acknowledge that the CITY has retained CONSULTANT to
perform the tasks and services set forth in this Agreement based upon the special skills, expertise
and experience of CONSULTANT. Accordingly, in performing the tasks and services under this
Agreement, CONSULTANT shall use the skill and care that a highly specialized professional with
significant expertise in the field, would use under similar circumstances. Further, the parties
mutually agree that, to the extent that CONSULTANT retains sub-consultants or subcontractors to
perform any portion of any of the tasks or services under this Agreement, CONSULTANT has a
duty to the CITY to ensure that the tasks and services performed by such sub-consultants and
subcontractors meet the same highly specialized professional level, skill and expertise expected of
CONSULTANT.
3.8.1 Except as set forth in subdivision 3.8.2, CONSULTANT shall indemnify, defend
(with legal counsel acceptable to the CITY) and hold harmless the CITY, its officials, officers and
employees (“CITY Personnel”) from and against any and all actions, suits, claims, demands,
judgments, attorneys fees, costs, damages to persons or property, losses penalties, obligations,
expenses or liabilities (“Claims”) that may be asserted or claimed by any person or entity arising out
of CONSULTANT’S performance of any tasks or services for or on behalf of the CITY, whether or
not there is concurrent active or passive negligence on the part of the CITY and/or any CITY
Personnel, but excluding any Claims arising from the sole negligence or willful misconduct of
CITY or any CITY Personnel where the active negligence or willful misconduct is determined to be
the actual and proximate cause of the alleged injury.
3.8.2 The provisions of this subdivision 3.8.2 apply only in the event that CONSULTANT
is a “design professional” within the meaning of the California Civic Code Section 2782.8(c). If
CONSULTANT is a “design professional” within the meaning of Section 2782.8(c), then
notwithstanding subdivision 3.8.1 above, to the fullest extent permitted by law (including, without
limitation, Civil Code Sections 2782 and 2782.6), CONSULTANT shall defend (with legal counsel
reasonably acceptable to the CITY), indemnify and hold harmless the CITY and CITY Personnel
from and against any Claim that arises out of, pertains to, or relates to, directly or indirectly, in
whole or in part, the negligence, recklessness, or willful misconduct of CONSULTANT, any subconsultant, subcontractor or any other person directly or indirectly employed by them, or any person
that any of them control, arising out of CONSULTANT’s performance of any task or service for or
on behalf of the CITY under this Agreement. Such obligations to defend, hold harmless and
indemnify the CITY or any CITY Personnel, shall not apply to the extent that such Claims are
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caused in part by the sole active negligence or willful misconduct of the CITY or such CITY
Personnel. CONSULTANT’s cost to defend CITY and/or CITY personnel against any such Claim
shall not exceed CONSUTLANT’s proportionate percentage of fault with respect to that Claim;
however, pursuant to Civil Code section 2782.2(c), in the event that one or more defendants is
unable to pay its share of defense costs due to bankruptcy or dissolution of the business,
CONSULTANT shall meet and confer with CITY (and, if applicable, other parties) regarding any
unpaid defense costs. To the extent CONSULTANT has a duty to indemnify the CITY or any
CITY Personnel under this subdivision (3.8.1), CONSULTANT shall be responsible for all
incidental and consequential damages resulting directly or indirectly, in whole or in part, from
CONSULTANT’S negligence, recklessness or willful misconduct.
3.9
The Consultant shall not commence the performance of any work or services under
this Agreement until the Consultant has obtained all insurance required hereunder, nor shall the
Consultant allow any subcontractor to commence services under its subcontract until all such
insurance has been obtained by the subcontractor. The Consultant shall take out and maintain at all
times during the performance of this Agreement the following policies of insurance:
3.9.1 Workers Compensation Insurance to cover its employees as required by law; and the
Consultant shall require all subcontractors to provide such compensation insurance for all of the
latter's employees. Each such policy of worker compensation insurance shall carry the following
endorsements:
(a)
"The insurer waives all rights of subrogation against THE CITY OF LA PALMA,
its officers, officials, agents, employees and representatives."
(b)
"This insurance policy shall not be canceled, limited or nonrenewed by the insurer
until thirty (30) days after receipt by THE CITY OF LA PALMA of a written notice of such
cancellation, limitation or reduction of coverage."
3.9.2 Comprehensive General Liability Insurance with coverage at least as broad as
Insurance Services Office for CG 00 01, in an amount not less than $1,000,000 per occurrence,
$2,000,000 general aggregate, for bodily injury, personal injury, and property damage. The policy
must include contractual liability that has not been amended. Any endorsement restricting standard
ISO “insured contract” language will not be accepted.
3.9.3 Comprehensive Automobile Liability Insurance at least as broad an Insurance
Services Office form CA 00 01 covering bodily injury and property damage for all activities of the
CONSULTANT arising out of or in connection with work to be performed under this agreement,
including coverage for any owned, hired, non-owned or rented vehicles, in an amount not less than
$1,000,000 combined single limit for each accident.
3.9.4 Professional Liability Insurance that covers the Services to be performed in
connection with this agreement, in the minimum amount of $1,000,000 per claim and in the
aggregate. Any policy inception date, continuity date, or retroactive date must be before the
effective date of this agreement and Consultant agrees to maintain continuous coverage through a
period no less than three (3) years after completion of the services required by this agreement.
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Each such policy of insurance provided for in Paragraph 3.9.2 and 3.9.3, and 3.9.4 shall be
in a form satisfactory to the City and shall contain the following endorsements:
(a)
General liability policies shall provide or be endorsed to provide that the CITY and
its officers, officials, employees, and agents, and volunteers shall be additional insureds under such
policies. This provision shall also apply to any excess/umbrella liability policies.
(b)
CONSULTANT shall submit to CITY, along with the certificate of insurance, a
Waiver of Subrogation endorsement in favor of the CITY, its officers, agents, employees and
volunteers.
(c)
CONSULTANT agrees to oblige its insurance agent or broker and insurers to
provide to the CITY with a thirty (30) day notice of cancellation (except for nonpayment for which
a ten (10) day notice is required) or nonrenewal of coverage for each required coverage.
(d)
A severability of interests provision must apply for all additional insureds ensuring
that CONSULTANT’S insurance shall apply separately to each insured against whom claim is
made or suit is brought, except with respect to the insurer’s limits of liability. The policy(ies) shall
not contain any cross-liability exclusions.
At least thirty (30) days prior to the expiration of any policy of insurance required under Paragraph
3.9.1, 3.9.2 or 3.9.3 or 3.9.4 a signed complete certificate of insurance, with all endorsements
provided herein, showing that such insurance coverage has been renewed or extended, shall be filed
with the City.
3.10 The Consultant shall not assign or otherwise transfer any of its rights or obligations
under this Agreement without the prior written consent of the City; and any such assignment or
other transfer without such consent shall be void.
3.11 Except as the City may specify in writing, the Consultant shall have no authority,
express or implied, to act on behalf of the City in any capacity whatsoever as an agent. This
Agreement does not grant to the Consultant any authority, express or implied, to bind the City to
any obligation whatsoever.
3.12 In the event any action is commenced by one Party to this Agreement against the
other to enforce any of the rights or obligations arising from this Agreement, the prevailing Party in
such action, in addition to any other relief and recovery ordered by the court, shall be entitled to
recover all statutory costs, together with reasonable attorney's fees.
SECTION FOUR:

MISCELLANEOUS

4.1
Notices: All notices, invoices or other instruments required or permitted to be given
under this Agreement shall be served by personal delivery or deposited in a United States mail
depository, postage prepaid, and addressed as follows:
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If to the City:

CITY OF LA PALMA
7822 Walker Street
La Palma, CA 90623
Attn: Michael S. Belknap
Community Services Director

If to the Consultant:

NUVIS LANDSCAPE ARCHITECTURE
3151 Airway Avenue, J3
Costa Mesa, CA 92626

or such other address or person as either Party may indicate to the other in writing. Service of any
instrument by mail shall be deemed effective forty-eight (48) hours after deposit in a United States
mail depository, postage prepaid, and addressed as set forth above.
4.2
Integration: This Agreement represents the entire understanding of the City and
the Consultant as to those matters contained herein, and no prior oral or written understanding shall
be of any force or effect with regard to those matters covered by this Agreement. This Agreement
may not be modified, altered or amended except in writing signed by both the City and the
Consultant.
4.3
Construction: This Agreement shall be construed in accordance with the laws of
the State of California and as if drafted by both parties hereto.
4.4
Successors and Assigns: Subject to the provisions of Paragraphs 1.4 and 3.10
hereinabove, this Agreement, and all of the covenants, terms and conditions hereof, shall be binding
upon, and inure to the benefit of, the City, the Consultant, and their respective successors and
assigns.
4.5
Authority of Signatories: The persons executing this Agreement on behalf of the
Parties hereto warrant that they are duly authorized to execute this Agreement on behalf of said
Parties and that by so executing this Agreement the Parties are formally bound to the provisions
of this Agreement.
IN WITNESS WHEREOF, this Agreement has been executed as of the date first written above.
CITY OF LA PALMA

By _____________________________________
Laurie A. Murray
City Manager
ATTEST:
________________________________
Kimberly Kenney
Deputy City Clerk
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NUVIS LANDSCAPE ARCHITECTURE
By _____________________________________
_____________________________________
[Title]
By _____________________________________
_____________________________________
[Title]

Updated 4/30/18

-8-

.

